WICHITA AREA METROPOLITAN PLANNING ORGANIZATION

TECHNICAL ADVISORY COMMITTEE
NOTICE OF MEETING

The Technical Advisory Committee (TAC) will hold a meeting on Monday, July 31, 2006, in the
Tenth Floor Conference Room, Wichita City Hall, 455 N. Main, Wichita, Kansas - beginning at
10:30 a.m.

If you have any questions regarding the meeting or items on this agenda please call the WAMPO

Staff at 316.268.4391.
AGENDA
1. Call meeting to order — Chairperson, TAC.
2. Approve minutes of the June 26, 2006 meeting.
3. WAMPO Regional Pathways System Plan.
Presentation by the consultant team of Charlier Associates Inc. and Patti Banks Associates.
4. WAMPO Railroad Crossing Plan.
Presentation by the consultant team of TranSystems and Iteris.
5. Workshop on Safe Routes to School.
Presentation by Scott Dunakey, Principal Planner.
6. Transportation Improvement Program (TIP) Policy.
Presentation by Nancy Harvieux, Transportation Planning Manager.
7. FFY 2006 WAMPO Federal Metro Urban Funds (STP/CMAQ/BR) Projects Status.
Update by FFY 2006 Project Sponsors.
8. Amendment to the 2006 Transportation Improvement Program (TIP).
Presentation by Nancy Harvieux, Transportation Planning Manager.
9.  Other items.
10.  Adjournment.

John L. Schlegel, Director
Wichita Area Metropolitan Planning Organization
July 24, 2006
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WICHITA AREA METROPOLITAN PLANNING ORGANIZATION

Technical Advisory Committee (TAC)
Minutes of Meeting
June 26, 2006 Meeting

Attendance
Members Present:

Ronald Marnell, Chairperson

Jim Armour, City of Wichita

Diana Brooks, City of Colwich

Nancy Harvieux, WAMPO

Les Mangus, City of Andover

Angela Millspaugh, City of Haysville
Forrest Nagley, Wichita Transit

Marjie Norton, KDOT

John Schlegel, MAPD/WAMPO

David Spears, Sedgwick County

Byron Low, FHWA, Ex Officio

Gary Janzen (Chris Carrier), City of Wichita
Mike Jacobs (Paul Gunzelman), City of Wichita

Others Attending:

Eldon Miller, City of Valley Center
Tom Hein, KDOT

Lee Holmes, KDOT

Mike Moriarty, KDOT

Dennis McHugh, City of Wichita
Dana Walden, City of Park City
Steve Lackey, Tran Systems

1. Call meeting to order — Chairperson, WAMPO.

Members Absent:
Chris Carrier, City of Wichita
Paul Gunzelman, City of Wichita
Jay Newton, Ex Officio
Joanie Roeseler, Ex Officio
Dan Squires, City of Derby

Scott Dunakey, WAMPO
Purab Adabala, WAMPO
Mark Dugan, WAMPO

The meeting was called to order by Mr. Marnell, Chairperson of the Technical Advisory
Committee. The meeting was held in the Planning Department Conference Room, 10t floor, City
Hall, 455 N. Main, Wichita KS.

2. Approval of the Minutes of the May 30, 2006 meeting.

Mr. Marnell asked if there were any additions or corrections to the minutes. Having none, the

minutes were approved as presented.

ACTION: Ms. Harvieux moved to approve the May 30, 2006 Minutes. Ms. Norton seconded the
motion. Motion carried unanimously (14-0). Gary Janzen substitute for Chris Carrier and Mike
Jacobs substitute for Paul Gunzelman.

Page 1 of 4

Technical Advisory committee
06-26-06 Minutes



Agenda Item__2

3. Discussion on the Draft Transportation Improvement Program (TIP) Policy-Guidelines Element.
Presentation by Nancy Harvieux, Transportation Planning Manager.

Ms Harvieux advised the Committee members that this was the draft of the TIP Policy —
Guidelines Element. She advised the all suggestions for the draft were to be submitted to her
prior to this meeting. Section 2.10 Obligation of Funds was added to ensure that the document
could be clear on how the funds were obligated. In addition, corrections were made to the
formatting as requested at the last meeting. The issue was raised about Section 2.2 and 2.4; Mr.
Marnell asked the TAC Committee for amendments, amendments are listed below.
Mr. Jacobs commented:
2.2 Federal Share
Projects once selected for TIP funding are at a maximum allowed to request 80% federal
funding for construction and construction engineering costs. Using the 80% federal share
requires a minimum match of 20% by the sponsoring agency/jurisdiction.—Aetual-obligation

a d o DO o o ha NMPPO N

programmed by WAMPO inthe TI2. Increases in the dollar amount (retgreater-thanthe
80/20-splitwill be recorded) through the amendment process.

Mr. Jacobs commented:

2.4 Overrun Costs

In order to assure the project is completed, overrun funding is available above the initial

award amount, not to exceed the 80% share of federal funds through out the life of the project

and/or at completion of the project. The intent of tracking the changes in funding during the

course of the year is to assure project schedule flexibility.

Overrun costs are deducted from available federal funds. If an overrun is requested and all
current year federal funds have been obligated, the overrun amount will be deducted from
the next years funding prior to any funds being released for obligation. This may result in a
reshuffling of program projects to assure fiscal constraint is maintained. Projects will be

shifted into later years until fiscal constraint is reached.

Mr. Armour commented:
2.3 Fiscal Constraint
A request to change Table 1, percent above obligation amount to be 20, 20 15, 10, 5, 0 (change
the second-programmed year from 20 to 15 percent).

Technical Advisory committee
06-26-06 Minutes
Page 2 of 4
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Mr. Marnell advised if at no other time at least once a year this TIP Policy should be reviewed for
amendment(s) in July, or 90 days prior to fiscal year; and should also be included in the process
for amendments. Nancy will provide the Process for Amendments, New TIP Process,
Administrative Revision, and Project Selection Criteria to the Committee for review before the
July 2006 meeting. Members were requested to identify recommendations to the document to the
WAMPO Staff by July 14, 2006. He advised the TAC that he would like to finalize the Policy at
the July 31 meeting for recommendation to the Policy Body.

ACTION: No action required on this item.

4. FFY 2006 WAMPO Federal Metro Urban Funds (STP/CMAQ/BR) Projects Status..
Presentation by Nancy Harvieux, Transportation Planning Manager.

Ms. Harvieux requested changes for Agenda Item 4, Attachment 1, FFY 2006 projects scheduled
LET dates WAMPO Metro Urban Funds Project Status from Project Sponsors. The following
were the requested changes from project sponsors:

Wichita, ITS Wichita Transit Project: Dropped by City of Wichita.
Wichita, Intersection: Pawnee & McLean: Aug 06 moved to July 06.
Wichita, 11t St. N.: Bridge @ Drainage Canal: Aug-06 moved to Sept-06.
Wichita, Central: Oliver to Woodlawn & Bridge @ Brookside: ~ July-06 moved to Aug-06.
Wichita, 29t St N: 119t St W to Maize: Hold/Tentative, ROW issue.
Wichita, Central: Woodlawn to Rock: July-06 moved to Aug-06.

The following were the status of projects from the May 30, 2006 TAC meeting that have not

changed:
Andover, Regional ITS System Implementation: Dropped by City of Andover.
Wichita/SG Co, ITS AVL Project: Dropped by COW/SG Co.

5. Last date for Obligation of Federal Funds for FFY 2006 projects.
Presentation by Byron Low, Federal Highway Administration and Lee Holmes, Kansas

Department of Transportation.

Mr. Low defined obligation as the authority to spend federal dollars for a project. He said that
FFY 2006 projects have to be obligated by September 18, 2006 for KDOT to balance their books.
He mentioned that KDOT requires these projects be LET within 30 (thirty) days of obligation.

Ms. Harvieux mentioned some important dates to remember in this perspective:

e July 19, 2006: The cutoff date to supply request for amendments changes to Staff.

e July 31, 2006: TAC will meet to review and make recommendations.

e August 2 thru 15, 2006: Public Comment/Review Period.

e August 17, 2006: Policy Body to hold Public Hearing before making a decision on the
proposed amendment.

e September 18, 2006: Obligation deadline.

Technical Advisory committee
06-26-06 Minutes
Page 3 of 4



Agenda Item__2

6. Other Items.

Ms. Harvieux introduced Scott Dunakey, Principle Planner and Mark Dugan, Intern. She also
congratulated Daniel Nguyen, who will be leaving, to work with the Federal Transit
Administration.

Byron Low and Marjie Norton, complimented staff on their efforts getting the policy documents
out; and their efforts in spending the accumulated funds.

Ms. Harvieux informed that the South Area Transportation Study (SATS) Advisory Committee
Meeting is scheduled for July 10, 2006; and Open House for the Study is on July 26, 2006. She
added that this information would also be posted on the WAMPO web page.

ACTION: No action required on this item.

7. Adjournment.
With no further business, the meeting was adjourned at 11:20 a.m.

Technical Advisory committee
06-26-06 Minutes
Page 4 of 4
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WICHITA AREA METROPOLITAN PLANNING ORGANIZATION

Date: July 24, 2006

TO: Technical Advisory Committee

FROM: Scott A. Dunakey
Principal Planner

RE: WAMPO Regional Pathways System Plan.

WAMPO entered into a contract with Charlier Associates, Inc. on May 23, 2006 to
develop a “Regional Pathways System Plan”. The purpose of the plan is to assess the
existing bicycle/pedestrian facilities and identify, prioritize and recommend future
connecting links for bicycles/pedestrians across the WAMPO region. Terri Musser,
AICP, with Charlier Associates, Inc. will present a brief overview of the plan, update the
TAC on progress to date, and outline upcoming project milestones/events.

The WAMPO Staff has enclosed a copy of the most recent project update and flyers that
announce community meetings scheduled for July 31 and August 1, 2006.

RECOMMENDED ACTION:
None.

Attachment(s):
1. July 7, 2006 Consultant Project Update.
2. Community Meeting Flyer.
3. Pathways Focus Group Flyer.
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Wichita Area Metropolitan Planning Organization
Regional Pathway System Plan

PROJECT UPDATE

Friday, July 7, 2006

Upcoming Consultant/Core Group Deadlines

Monday, 07/10 - P.R. and web materials to Scott for review/editing

Tuesday, 07/11 - Terri to send e-mails announcing events with flyers attached
Tuesday, 07/11 - public can begin accessing www.wampopathways.org

Monday, 07/24 - second round of P.R. materials to Scott for review/editing
Tuesday, 07/25 - reminder notices to go out, with website updated as necessary

Monday, 07/31 - meetings begin

Flyers
Drafts for the Pathway Users Focus Group and the Community Meetings are on the Doc Manager for

WAMPO review.

Press Releases
We will also post a word document for your review of proposed text that will go out in respective
e-mails to the various groups identified below.

Attendee Invites and Contact Lists

Between the bike shops and user group contacts, and their larger memberships accessible by e-mail,
we seem to be in pretty good shape for getting the word out about the Pathway Users Focus Group on
08/01.

We’re a little worried about who will attend the various Community Meetings on 07/31 and 08/01.
Our best sources to date are the City Administrators list, school districts contact list, and the larger
group of people who were e-mailed the KSDOT Safe Routes to School (SR2S) application information
by Scott on 06/28.

Lisa called each City Administrator and several said they would get back to her with the correct
individuals to invite, but we have had no responses to date. Are there any parks or public works or
law enforcement staff e-mail lists for contacts within the smaller communities? If not, WAMPO
staff will need to print and mail flyers to these various groups or we will likely not have very good
attendance at the community meetings.

We have no contacts for the County or City of Wichita yet. We’d like representation from parks,
planning, public works, law enforcement, transit and engineering. Please forward e-mail addresses
of appropriate individuals to notify within these departments/agencies for the 08/01 meeting.

The SR2S angle and school contacts may be the best way to generate interest in our meetings at
the local community level in the more rural areas. We need to discuss Monday morning. 1I’m also
trying to tap into the Safe Kids Wichita Area group for additional names of individuals to invite to
trtlhe respective community meetings. (Think a lot of people took vacation this past week over the
4™ holiday)
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We’re still not sure if there will be a Universities meeting. | spoke with both Facilities Planning
and Campus Police at WSU and neither feel that this important enough or enough people bike and
walk to warrant their involvement at this stage. Still trying to reach people at the other colleges.

Web Site

CJ is wrapping up an expanded initial website to debut. We need Scott to please plan on reviewing
this carefully for content and wording on Tuesday morning, as | anticipate we will be making
several last-minute changes late Monday after we get your comments on the other materials.

Newspaper
We need to rely on WAMPO staff to contact the local paper(s) to run feature articles in the paper

throughout various stages of the planning process. The July meetings are for data gathering only,
so you’ll need to decide how wide a net you wish to cast, but we do need faces to show up to talk
to us at this stage in the process.

Is there also any type of community calendar published in the paper or elsewhere where you can
post the dates and times and list the project website for people who may be interested?

Mapping

Lisa is continuing to make progress on this, although she is on Kauai on another project all next
week. She’s developing working sets of three maps at the larger scale, as previously discussed,
inputting the recent TE projects, and creating blow-up mapping options for areas % mile around
school sites.

She will contact various WAMPO staff after 07/17 regarding available census data compiled by
WAMPO that we can hopefully use on this project, as well as any remaining pieces of GIS data that
we are missing.



These are informal
_ meetings for data
collection from each of

the 21 area communities.

We’d like to learn about local
levels of interest regarding:
Trails & Greenways
Safe Routes to School
Bicycle Transportation
Sidewalks & Street Crossings

Check out our project web-
site for updated information

www.wampopathways.org

And please pass this flyer
along to other parties who
may be interested....

HWAMPOZS

Wichita Area Metropolitan Planning Organization
Regional Pathway System Plan

Community Focus Groups
- to discuss bicycling and walking needs
for individual communities within the WAMPO region

Monday & Tuesday, July 31st & Aug. 1st

- times assigned to jurisdications by geographical location

Wichita City Hall
- 455 N. Main Street
10th Floor Training Room

town administrators, city engineers, parks & recreation
staff, law enforcement personnel, local pathway advocates,
parents and school representatives

because we're assessing area bicycle and pedestrian
facilities.... and want to hear from each community in the
region to determine their unique biking and walking needs

MEETING SCHEDULE

Monday, July 31, 2006 - 12:00pm-1:30pm

Southwestern Focus Group
Jurisdictions located south of Kellogg Drive and west of I-135.... including Cheney, Garden Plain, Goddard,
Viola and Clearwater.

Monday, July 31, 2006 - 1:45pm-3:15pm

Northwestern Focus Group
Jurisdictions located north of Kellogg Drive and west of I-135.... including Mount Hope, Valley Center,
Sedgwick, Bentley, Andale, Colwich and Maize.

Monday, July 31, 2006 - 3:30pm-5:00pm
Eastern Focus Group

Jurisdictions located east of I-135.... including Park City, Kechi, Bel Aire, Andover, Eastborough, Derby,
Mulvane and Haysville.

Tuesday, August 01, 2006 - 10:00am-11:30pm

Open Jurisdictional Meeting
Extra meeting scheduled to accommodate representatives from any jurisdiction who are unable to attend
their designated time slot.

Tuesday, August 01, 2006 - 1:30pm-3:00pm

City of Wichita
Meeting with various City of Wichita departments.

Can you make it?
- please RSVP to update@wampopathways.org so we have
an estimate of who will be attending which meeting

7 uauyoeny
¢ W) epudldy
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WAMPO LS

Wichita Area Metropolitan Planning Organization
Regional Pathway System Plan

Pathway Users Focus Group
- to discuss trails, sidewalks and on-road bicycle
transportation needs within the greater WAMPO region

Tuesday, August 1st
- from 7:00 - 8:30 pm

Minisa Park Shelter

704 W. 13th Street, Wichita
- accessible by bike from the North Riverside Path

trail users, bicycle club members, greenway advocates,
bike commuters.... people with knowledge of the
region and ideas for transportation improvements

|
A1 Lirmn sarpopstgrs e 60

Please check out
our project website for
updated information: because we're assessing current bicycle and pedestrian
facilities.... and want to hear from area residents

www.wampopathways.org out bicycling and walking in the local communities
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WICHITA AREA METROPOLITAN PLANNING ORGANIZATION

Date: July 24, 2006

TO: Technical Advisory Committee

FROM: Scott A. Dunakey
Principal Planner

RE: WAMPO Railroad Crossing Plan.

WAMPO entered into a contract with TranSystems on May 23, 2006 to develop a
“Railroad Crossing Plan”. The purpose of the plan is to identify and analyze the
transportation needs of railroad crossings across the WAMPO region. Sara Leitner, P.E.,
with TranSystems will present a brief overview of the plan, update the TAC on progress
to date, and outline upcoming project milestones/events.

The WAMPO Staff has enclosed a copy of the project update provided by TranSystems.

RECOMMENDED ACTION:
None.

Attachment(s):
1. TAC Consultant Project Update.



Agenda Item 3
Attachment 1

| Tran ST

WAMPO Railroad Crossing Plan - Technical Advisory Committee Meeting
July 31, 2006

Project Summary

Safety and congestion play key roles in management of highway/railroad grade crossings and are top priorities for
the Wichita Area Metropolitan Planning Organization (WAMPO) planning area. An assessment of safety at the
region’s highway/railroad grade crossings not only benefits the traveling public but also the private industries vital to
the area’s economic success. Mitigating congestion and traffic delays is already being exhibited in the region through
the Central Corridor project. The Railroad Crossing Plan will act as the primary tool to deal with crossing safety and
delay in the planning area and carry forth recommendations to increase the benefits to the traveling public and
private industry.

Team Contact Information

Sara Leitner Clark Brett Letkowski
sjleitner@transystems.com baletkowski@transystems.com
816-329-8772 316-303-0154

Planning Process

This project will follow a distinct planning process that is shown in the following flow chart. At the July 31 meeting the
project team will highlight the planning process and provide specific details on the data we will gather and how it will
be incorporated into projects that could appear in future Transportation Improvement Programs (TIP).

_— « — P 6-month Maintenance Schedule
_— - — P Hazard Index, from Consultations
_— - — P> Identify Roles of Critical Partners
IO - < - > ©2iuate Corridors

—P_— - > Formalize and Utilize Evaluation Criteria

On-Going Stakeholder Involvement

Future Steps
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At the TAC meeting we will be reviewing the Goals and Objectives set forth in the 2005 Update to the 2030
Long Range Transportation Plan. We will focus specifically on Goal 6.2 which is highlighted below.

Step 1. Goals & Objectives
Wichita LRTP Goal 6. Rail Transportation and Freight Movement

6.1 Encourage improvements to and the expansion of freight facilities and assets that the Wichita Area remains a
leader in the effective goods movement.

6.2 Promote safety and decrease delay between transportation modes.

< Continue to implement strategies and projects identified in the Wichita/Sedgwick County Railroad
Alternatives Analysis

e Prioritize at-grade rail/roadway crossings and develop a program to improve safety and the
movement of goods and people at these locations.

e Promote grade separations at rail crossings and major corridors.

< Investigate advance technologies to increase the safety and efficiency of freight transportation
services and facilities.

6.3 Promote surface transportation linkages between the Wichita Area and other large metropolitan areas.

Future Steps

We have met with Al Cathcart from the Kansas Department of Transportation and will work with Rail Transportation
and the Bureau of Transportation Planning to utilize KDOT’s Crossing Inventory Information Management System
(ClIIMS). This will provide us with accurate, up-to-date information regarding the rail/highway grade crossings in the
WAMPO region.

After the data is collected we will use a Hazard Index to identify crossings where we will investigate safety and
congestion solutions. Then we will investigate methods to integrate these projects into the WAMPO Project Selection
Criteria currently under development.
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WICHITA AREA METROPOLITAN PLANNING ORGANIZATION

Date: July 24, 2006

TO: Technical Advisory Committee

FROM: Scott A. Dunakey
Principal Planner

RE: Workshop on the Safe Routes to School (SRTS) Program.

The SAFETEA-LU legislation, signed into law in August 2005, authorized funding for
the Safe Routes to School (SRTS) program. The intent of the SRTS program is to
improve safety conditions for school children that walk or bicycle to school. The
funding is offered through Kansas Department of Transportation (KDOT) through a
100% reimbursement program. Funds awarded through SRTS may be used for
planning, education or infrastructure improvements. The deadline for program
applications is August 25, 2006. With the tight deadline, WAMPO has offered staff
assistance in completing SRTS applications to Metro Communities/school districts.

The WAMPO Staff has enclosed a copy of the SRTS Workshop Slideshow for your
review and information.

RECOMMENDED ACTION:
None.

Attachment(s):
1. WAMPO Staff SRTS Workshop Slideshow.
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WAMPO

Wichita Area Metropolitan

Planning Organization

SafeRoutes WAMPO SRTS Workshop

o bt e TAC - July 31, 2006

m Policy Body — Zugust 17,2006
WAMPO

Purpose of an SRTS Program

 Enable and encourage children to walk/bike to
school by integrating health, fitness, traffic relief,
environmental awareness and safety under one
program.

* Involve the entire community (including parents,
children, school staff, businesses, local
government, engineers, law enforcement, civic
organizations, etc.) in creating a program that is
specific to the community.

SqfeRputes WAMPO SRTS Workshop
i ST




WAMPO
Program Implementation

National Program Guidance issued in
January 2006 (available online)

State DOT’s responsible for program; must
provide full-time Coordinator

Program is for schools that serve grades K-8

No State receives less than $1 million per

year
SafeRoutes WAMPO SRTS Workshop
o bt e TAC - July 31, 2006
m Policy Body — :ugust 17,2006
WAMPO

Program Approach

* Eligible projects/activities will focus on children
in Kindergarten-8 grades or their families.

* Projects will be awarded through a phased
program approach. The two phases are:

— Phase 1: Funding to create an SRTS Plan.
Reimbursement can be used for technical assistance,
assessment and project/activity planning support.

— Phase 2: Funding for the execution of infrastructure
and noninfrastructure projects

SafeRoutes WAMPO SRTS Workshop

Center for Safe Routes to Scho TAC - July 31, 2006

m Policy Body — August 17, 2006




WAMPO

SRTS Plan

 Applicants that do not currently have an SRTS
Plan that includes the following elements must
apply for Phase 1' SRTS funding:
— Governmental/School District sponsorship

— Public involvement/education (including involvement from
children)

— Baseline survey of current school travel patterns
— Either a drawing detailing work proposed (for infrastructure
projects) Or a detailed plan of action (for noninfrastructure
activities).
 Applicants that can provide an SRTS Plan with the
aforementioned information will be eligible to
bypass Phase 1.

SafeRoutes WAMPO SRTS Workshop

o bt e TAC - July 31, 2006

m Policy Body — :ugust 17,2006
WAMPO

SRTS Plan

* Programs that are awarded Phase 1 money will be
provided reimbursements to create a SRTS Plan.

* Once completed, the SRTS Plan can be used to
apply for Phase 2 funding in Fiscal Years 2007-
09.

» Being awarded Phase 1 funding does not
guarantee that an applicant will be awarded
Phase 2 funding, but those applicants that have
completed Phase 1 in good standing will receive
priority for Phase 2 funding.

SafeRoutes WAMPO SRTS Workshop

Center for Safe Routes to Scho TAC - July 31, 2006

m Policy Body — August 17, 2006




WAMPO
Eligible Projects: Infrastructure

*  Must be within 2 miles of school (K-8)
+ Eligible uses:
— Phase 1 SRTS Plans
— Bicycle parking facilities
— Street striping (bicycle lanes, crosswalks)
— Off-street bicycle and pedestrian facilities
— Signs
— Facilities to slow traffic
— Sidewalk installation or improvement
— Connections between locations

SafeRoutes WAMPO SRTS Workshop
National Center for Safe Routes to Schoo! TAC _ July 31,2006
m Policy Body — :ugust 17,2006

 Bike or pedestrian audit
* Bicycle rodeo
* Crossing guard program

Public awareness campaign
» Walking school bus or bike train

SafeRoutes WAMPO SRTS Workshop

National Center for Safe Routes to Schoo TAC — July 31, 2006

m Policy Body — August 17, 2006




WAMPO
Eligibility Criteria: MPO’s
* Infrastructure projects which are located within
urbanized areas (populations greater that 50,000)
must be submitted through the Metropolitan

Planning Organization. The application must have
a letter of support from the MPO.

* MPO’s must include all infrastructure projects that
are awarded in their STIP/TIP.

» There is no limit on the number of applications
that a MPO can submit.

SafeRoutes WAMPO SRTS Workshop

o bt e TAC - July 31, 2006

m Policy Body — :ugust 17,2006
WAMPO

2?7?7Questions???

For more information visit the

National Safe Routes to School website at:

www.saferoutesinfo.org

SafeRoutes WAMPO SRTS Workshop

TAC - July 31, 2006

& Kol
m Policy Body — August 17, 2006
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Date: July 24, 2006

TO: Technical Advisory Committee

FROM: Nancy Harvieux, AICP
Transportation Planning Manager

RE: Transportation Improvement Program (TIP) Policy.

The Technical Advisory Committee (TAC), at their April 34 & 17, 2006 meetings,
initiated the process to develop the WAMPO TIP Policy document. The WAMPO Policy
Body, at their May 18, 2006 meeting, reviewed the TAC recommendations and also
provided their input into the Draft TIP Policy. At the June 26 meeting, the TAC
discussed and made changes to the Guidelines section of the TIP Policy document. Staff
was instructed to distribute the changes made at the meeting to all TAC members. Staff
was also instructed to distribute the following proposed policies to all TAC members for
review:

e Creating a new TIP

¢ Amending the TIP

e Making administrative revisions to the TIP

e Project selection

e Project selection criteria.

TAC members were asked to submit their final comments to the Staff by July 14, 2006.
The TAC Chairperson advised the members that he would like the Policy to be taken to
the Policy Body for adoption at the August 17 meeting. Staff received comments and
suggestions from various TAC members and included those suggestions in the proposed
TIP Policy.

WAMPO Staff has enclosed two copies of the Draft Transportation Improvement
Program Policy. The first Policy Document (Attachment 1) highlights all changes staff
has made in accordance with TAC member recommendations. The second Policy
Document is a clean copy that has all changes incorporated but does not have the
changes highlighted.

RECOMMENDED ACTION:
1. Recommend to the WAMPO Policy Body the approval of the WAMPO
Transportation Improvement Program (TIP) Policy.

Attachment(s):
1. Draft Transportation Improvement Program Policy with tracked changes.
2. Draft Transportation Improvement Program Policy without tracked changes.
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WAMPO

Wichita Area Metropolitan Planning Organization

Draft Transportation Improvement
Program Policy

(With Tracked Changes)

WAMPO
Transportation Improvement Program (TIP) Policy
Page 1 of 23232423 |
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SECTION 1.0 INTRODUCTION

The Wichita region’s growing pattern of development and travel demand requires a continuous
program of managing and improving the area’s surface transportation system. The transportation
system plays a central role in the lives of the citizens of the region as they go about their daily
business and activities. If the metropolitan area is to enjoy an enhanced quality of life and maintain
a competitive position both regionally and nationally, a transportation improvement program is
necessary to assure that the transportation system is positioned to make a positive contribution.

The Transportation Improvement Program (TIP) presents a program of improvements to the surface
transportation system within the Wichita planning area to be implemented for the short-range with
federal matching funds. The projects, through a combination of federal, state, and/or local funding
sources cover a wide range of transportation modes. This includes streets and highways, public
transportation, and bicycle and pedestrian facilities. Planned improvements include new
construction; expansion of existing services, and facilities; Intelligent Transportation Systems (ITS);
reconstruction of existing facilities; and efficiency improvements to increase the effectiveness of
existing transportation investments. The MPO, in cooperation with the KDOT and Wichita Transit
has the lead responsibility for carrying out the development of the TIP.

The TIP serves as a short-range implementation program, identifying projects selected by the MPO
to be initiated during the upcoming four-year period. Additionally, the TIP is used as a program
management tool to gauge progress of the transportation plan for the region. Specifically,
improvements contained within the TIP must be consistent with approved transportation plans,
primarily the Long-Range Transportation Plan (LRTP) and should reflect progress toward the
overall transportation goals of the region.

The TIP is also a financially constrained program of projects for which funding is expected to be
available over the four (4) -year period. The WAMPO TIP includes an out-year to aid in
programming and planning. As a result, the TIP reflects the transportation improvements priorities
of the region, given the resources available. Projects in the planning area using federal funds_and
non-federal projectsand of regional significance must be listed in the TIP. Regionally significant
projects are those that have a major impact on the region without using federal funding._ They serve
regional transportation needs (such as access to and from the area outside of the region, major
regional activity centers, major planned developments, or transportation terminals as well as most
terminals themselves) and would normally be included in the modeling of a metropolitan area's
transportation network, including, as a minimum, all principal arterial highways and all fixed guide
way transit facilities that offer a significant alternative to regional highway travel. The WAMPO is
specifically responsible for programming funding for the Surface Transportation Program (STP);
Bridge{BR);-and Congestion Mitigation Air Quality Improvements (CMAQ) categories._ WAMPO, in
cooperation with KDOT, program funds for National Highway System (NHS), Interstate
Maintenance (IM), and Bridge (BR) projects.

A financial summary in the document lists the total funds expected and programmed from all
sources (federal, state, and local). Federal legislation dictates the minimum requirements when
developing a TIP (e.g. number of years, update schedule, etc).

1.1 Process Overview

There are a number of processes involved in the development and maintenance of the TIP. These
include development of a new TIP, the Amendment and Administrative Revision processes.
Procedures that contribute to these main processes include, but are not limited to, Call for Projects,
application of Project Selection Criteria, and Project Status Monitoring. This Policy outlines the
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guidelines to be used in the development and maintenance of the TIP along with the activities
involved in these processes.

SECTION 2.0 GUIDELINES

The following Policies outline requirements of the TIP. Specific policies will be applied as
appropriate when creating a New TIP, amending, or applying an administrative revision to an
existing TIP.

2.1 Sponsor

The WAMPO requires the project be sponsored by a governmental jurisdiction, to assure that the
matchlng funds will be available as outlined on the pl‘OjeCt apphcatlon Asseeraﬂens&nd—llgwa%e

2.2 Federal Share

Once selected for the TIP, project sponsors are, at a maximum, allowed to request 80%-percent
federal funding for construction and construction engineering costs. Using the 80%-percent federal
share requires a minimum match of 20%-percent by the sponsoring agencyl/jurisdiction. Increases
in the dollar amount will be recorded through the amendment process.

2.3 Fiscal Constraint

Federal regulation requires the TIP be fiscally constrained. In other words, there should not be
more projects programmed than can realistically be funded. At times there may be more projects
programmed to allow for the potential of a project running into a snag, preventing it from being
started on time, but this programmed amount should not exceed the federally authorized amount
(approximately 20%-percent over obligation amount). It is also understood that with the limitation
on funds, when there is programming above the obligation amount, it is possible not all
programmed

projects will be started in the year listed and may need to

: ) Table 1
be moved to a later year to accommodate fiscal constraint

Reverse Sliding Scale

requirements. Percent above
Program Year obligation
In order to best program for project development a reverse amount
sliding scale is applied to the TIP. Table 1 outlines how First 20
programming percents will be applied by program year. Second 15
When there is more than one out-year, there will be no Third 10
programming above the obligation amount in the out-years. Fourth 5
Out-year(+) 0

Awarded funds may be distributed over more than one

year. Inthat case, the requesting agency/jurisdiction must receive approval from Federal, State,
and MPO agency representatives. The agencyl/jurisdiction will carry the requested funding for the
out-years. Reimbursement will occur if, and when, federal funds become available in future years.

2.4 Overrun Costs

In order to assure the project is completed, overrun funding is available above the initial award
amount, not to exceed the 80%-percent share of federal funds through out the life of the project
and/or at completion of the project. The intent of tracking the changes in funding during the course

of the year is to assure project schedule flexibility.
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Overrun costs are deducted from available federal funds. If an overrun is requested and all current
year federal funds have been obligated, the overrun amount will be deducted from the next years
funding prior to any funds being released for obligation. This may result in a reshuffling of program
projects to assure fiscal constraint is maintained. Projects will be shifted into later years until fiscal
constraint is reached.

25 Project Additions / Changes

A project can be added into the TIP, through a Call for Projects when unanticipated funding
becomes available or when doing a New TIP, if approved by the Technical Advisory Committee
(TAC). The addition of projects will require the Amendment process. All Amendments require final
approval by the Policy Body.

There are two ways existing project information can be changed on an existing TIP project. This
includes changes to the year of an existing project or to the federal share amount.

a. An administrative revision can be done by WAMPO staff if the requested change is less than
$200,000 or 10%-percent (whichever is less) of the federal funding amount awarded to a |
project at the time of the request. This change will be reflected in the next amendment.

b. An amendment can be made to the awarded project upon request by the sponsoring agency
to shift years or change the federal portion maintaining the maximum 80/20 split if the
administrative revision guidelines do not apply.

2.6 Call for Projects

The staff of the WAMPO, after approval from the TAC, starts the process of a Call for Projects by
posting announcements on the web, in newspaper box ads, and newsletters. An application is
available to project sponsors for completion and submission to the WAMPO. The application
provides information to staff that will aid in use of the Project Selection Criteria. The Call for
Projects is used during the development of a new TIP and can also be used as situations arise
requiring programming of unanticipated available funding.

2.7 Project Selection

Project selection is a process by which transportation improvement projects are chosen to be in the
TIP. Project selection involves several steps that begin with the Selection Criteria and ends with

the final approval by the WAMPO-Pelicy-BodyPolicy Body. Section 6 of this document details the |
project selection process.

2.8 Project Monitoring

In order to maintain an updated TIP while adhering to legislative requirements for a fiscally
constrained TIP and to present project status on an annual basis, a quarterly project update is
required. Staff will provide an annual project status update for publication on the web and will be
distributed to TAC and Policy Body members.

Sponsoring agencies are required to provide project updates quarterly at the Technical Advisory
Committee (TAC) meetings. Requested information includes letting status and/or if the project
progress will require movement to later year or funding changes. By using a monitoring system
projects are also followed for reasonable progress toward letting.
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2.9 Public Involvement

The TIP public involvement activities are outlined in detail in the MPO public participation program-/
poliey. All changes to the TIP must follow the process as outlined, are advertised, and made
available for public review and comment.

2.10 Obligation of Funds

Federal funds awarded in each federal fiscal year must be obligated by September 30" of that year.
An obligation is the Federal government's promise to pay the State for the Federal share of a
project's eligible cost. This commitment occurs when KDOT submits a Project Agreement to FHWA
for their approval.

Before KDOT can submit a Project Agreement to FHWA for their approval, the following criteria
must have been met by the sponsoring agency in coordination with the MPO and KDOT:

a. The project must be on the MPQO's existing, approved Transportation Improvement Program
(TIP);

b. If KDOT is authorizing any work phase other than preliminary engineering; all environmental
clearances must be done and the sponsoring agency's City/State agreement shall have
been executed;

c. Inthe case of Construction Engineering (CE)/Construction authorization, KDOT must also
have a ROW Clearance and a Utilities Certificate in place with the KDOT.

Obligated funds are considered used even if no expenses have incurred. Once a project has been
obligated it can be "Let" at any point. The term "Let" is a shortened term for "Bid Letting" which
means the project has been opened up to contractors for bidding. The date on which a project is
"Let" is referred to as the "Let Date".
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Section 3.0 NEW TIP

The Wichita-Area-Metropolitan-Planning-Organization-(WAMPO) Transpertation-tmprovement
ProgramTIP is developed every other year through a cooperative process with Federal, State, Local,
and Public Transportation provider representatives. According to the Federal legislation, a new TIP is a
priority list of transportation projects that is to be carried out within the four (4) year period following its
adoption. The following outlines the steps involved in the development of the New TIP.

3.1 Fiscal Constraint

Federal regulation requires that there should not be more projects programmed than can be
realistically funded. The amount programmed in the TIP should not exceed the federally authorized
amount (approximately 20percent over obligation amount). It is also understood that with the
limitation on funds, when there is programming above the obligation amount, it is possible not all
programmed projects will be started in the year listed and may need to be moved to a later year to

accommodate fiscal constralnt requwements —Eeelera#egutatten—hewever—a“ewsﬁfer—ever

3.2 Future Funding Estimates

When beginning a new tip, Each-year-the Kansas Department of Transportation (KDOT) provides the|
WAMPO an estimate of anticipated money available for programming Surface Transportation Program
(STP), Congestion Mitigation and Air Quality (CMAQ), and Bridge Replacement and Rehabilitation (BR)
funds for the next five federal fiscal years.

The WAMPO will use the KDOT estimates for-anticipated-money-forthe STR,-CMAQand BR
programs-as target obligation amounts to be programmed per the TIP Policyprogramming-amounts

teder—nenstrate malntalnlng flnanC|aI constralnt—etiehe—'ﬂ-l2 QheeL|etejeetsate—seleeteel—ter—the—'FHl

3.3 Call for Projects

A Call for Projects is a request for applications for new projects to be funded using STP, CMAQ,
and BR funds. Followmg the receipt of future fundlng estlmates and TAC approval WAMPO staff
will inform the
KDOT, public transportatlon prowders and aII communltles in the reglon that theWAMPO is
making a Call for Projects. The WAMPO staff will also announce a public meeting and provide the
above entities with an application for projects at this time.

3.4 Public Meeting

A public meeting will be held to announce the beginning of the application period. WAMPO staff will
explain the process of developing a new Transportation Improvement Program and answer questions
at this time. The public will have the opportunity to voice opinions later-during the comment and reviey
period and at the public hearing held prior to action on in the TIP-developmentprocess.

3.5 Submittal of Applications
Upon completion of applications, applicants must submit them to WAMPO staff for processing. |
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3.6 Project Selection

The applications will go through a series of steps ending with the final project selection by the WAMQ?
Pelicy-BodyPolicy Body. For a detailed list of the project selection process, refer to Section 6.0 of thi
document.

3.7 Request for KDOT and USDOT Approval

If the Policy Body votes to approve a TIP, the recommended TIP will be sent to KDOT for approval.
Upon KDOT approval, KDOT will forward the TIP to the US Department of Transportation for approvaﬂ
as an amendment to the State Transportation Improvement Program._If there are substantial change
recommended by the Policy Body the TIP may require additional public involvement.

3.8 Figure 1: New TIP Process Diagram
Federal KDOT WWAMPO Staff Public Wetra Communities WWAMPO TAC WAMPO Policy Body
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Sectlon 4, 0 AMENDMENT

Imnspeﬁa%n—Lmere%men{—pregFam—Fﬂ%—A TIP amendment is the process by WhICh project

sponsors make significant changes to their projects.

4.1 Conditions for Amendment

The TIP must be amended-rather-thanrevised when one of the following conditions exist:
e Projects do not have a “Complete Office Check” from the Kansas Department of
Transportation (KDOT).
The design concept or scope of the project has changed.
Change in the federal fiscal year of the project letting-obligation date. |
Change in the federal funding category of the project.
Change in the federal fund amount maintaining a maximum split of 80/20%.
A project is new to the federal funding or the TIP.
A project needs to be deleted from the TIP.
A project’s funding increases by either $200,000 or 10 percent of the total project cost.

4.2 Fiscal Constraint

Federal regulation requires that there should not be more projects programmed than can be
realistically funded. The amount programmed in the TIP should not exceed the federally authorized
amount (approximately 20percent over obligation amount). It is also understood that with the
limitation on funds, when there is programming above the obligation amount, it is possible not all
programmed projects will be started in the year listed and may need to be moved to a later year to

accommodate fiscal constralnt requwements l;edeﬁaLFegquaHen—hewe\,Le#auewsﬂfepever

4.3 Amendment Schedule

At a minimum, the TIP will be amended the last quarter of each fiscal year. It may also be
amended throughouttheyearquarterly as necessary.

4.4 Application Process

441 Request for Amendment
The sponsoring agency must notify WAMPO staff inferming-them-of the need to amend the TIP. If |
the applicant is requesting additional money, WAMPO staff will provide them with an application. If
other changes are required, WAMPO staff will inform them of what information they need to
provide.

4.4.2 TAC Review and Recommendation
Upon receipt of required materials, WAMPO staff will present the amendment request to the
Technical Advisory Committee (TAC). The TAC will consider the amendment and make a

recommendation to the WAMPO Paolicy-BoedyPolicy Body. |

4.4.3 Public Comment/Review
The TAC recommendation is made available to the public for public review/comment as outlined in
the WAMPO public participation program. The Policy Body also holds a public hearing on the TAC
recommendation prior to adeption-action onf the amendment. |
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4.4.4 Policy Body Adoption

If the Policy Body agrees with the recommendation of the TAC, there will be no need for additional
public involvement. If the Policy Body decision differs substantially from the recommendation of the
TAC, the decision may require a second Public Comment/Review period and Public Hearing before

adoption.

4.5

Request for KDOT and USDOT approval

A copy of the amended TIP will be sent to KDOT for approval. Upon KDOT approval, KDOT will

forward the TIP to the US Department of Transportation for approval.

4.6 Figure 2: Amendment Process Diagram
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Sectron 5. 0 ADMINISTRATIVE REVISION

Imprevement—llregr&m—eﬂtl)—A TIP revision is the process by WhICh prorect sponsors are allowed
to make minor changes to their projects.

51 Purpose

Revision of the TIP is to aid the project sponsors, in letting the projects or to be eligible for
additional funding without a long amendment process when requested changes comply with the
requirements outlined in section 5.2._Maintaining a record of revisions through the Amendment
process will provide updated financial information impacting the programming of projects.

5.2 Revision Eligibility
The staff may administratively revise a project in the TIP_only if all of the following requirements are |
met:
e The project should have a “Complete Office Check” from the Kansas Department or
Transportation.
The design concept and scope of the project should not have changed.
¢ Requested changes are less than $200,000 or 10%-percent of the federal funding amount
awarded to a project (whichever is lowest).

54 Revision Schedule
Revisions will be made to the TIP as needed. Revisions will be recorded through the Amendment

Process.

5.5 Revision Process
5.5.1 Request for Revision

a-All project sponsors can |
make a request for revision to the current TIP The applrcant must notify WAMPO staff of the

desired revision. WAMPO staff will then inform the applicant of all the information required of the
applicant.
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5.5.2 WAMPO Staff Review-and-Decision
Upon receipt of required materials, WAMPO staff will review the request for revision to ensure the
request qualifies for revision and does not require the amendment process. -Fhe-staff-will-then

make-a-decision-based-upon-the merits-of the request:

5.5.3 Notify the TAC
WAMPO staff will notify the Technical Advisory Committee about all Revisions to the TIP document.

5.5.4 Record Changes in the TIP
All revisions te-the-THR-will be added to the TIP at the-time-efthe next TIP amendment.

5.7 Figure 3: Administrative Revision Process Diagram
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Section 6.0 PROJECT SELECTION

Project selection is the process project sponsors go through in an attempt to secure Federal funds
administered through the WAMPO. The applications will go through a series of steps prior to the final
project selection by the WAMPO Poliey BedyPolicy Body. The initial step is a call for projects which wji
be based on the Project Selection Criteria available in Appendix B,

6.1 Project Selection Criteria

WAMPO staff will rank projects based on theW/AMPO Project Selection Criteria (PSC)_appropriate to
the project type. The Project-Selection-CriteriaPSC is a set of equations and weighted numerical
values that provides an objective, numerical analysis of a project to provide a priority rankingreecessity.
Appendix B outlines the various Criteria-PSC used in conjunction with project presentation in
programming.

6.2 Provide the List of Projects to the TAC, Public, and Applicants

The prioritized list of projects will be presented to the Fechnical-Advisery-Committee(TAC) and made
available to the public and applicants prior to the TAC meeting where the projects will be discussed.

6.3 Applicant Presentations to the TAC

Applicants have the option of making a presentation to the TAC in support of their projects. If
applicants want to do this, they must contact the WAMPO staff prior to the TAC meeting.

6.4 TAC Recommendation

The Fechnical-Advisery-Committee TAC will review the prioritized list, hear presentations, and
recommend a HPR-list of programmed projects for the TIP to the WAMPO-Policy-BoedyPolicy Body.

6.3 Public Review and Comment
The TACHP recommended by-the FAC-TIP will be presented to the public, which-will-have-theproviding
an opportunity to review and offer opinions according to the WAMPQO'’s pelicy-fer-public participation
program.

6.4 WAMPO Policy-BedyPolicy Body Public Hearing

Public comments and the TIP recommended by the TAC will be presented to the Policy Body at this
hearing. There will be an opportunity for the public and project sponsors ef-prejects-to voice opinions
and make presentations to the Policy Body at this time. The Policy Body will review / make changes
and take action on the TIP.

6.5 Public Review and Comment (Contingent on the Policy Body decision)

If the Policy Body’s revisions of the TIP substantially change the TIP recommended by the TAC, a
second public review/comment session will have-te-takeplacebe required per the public
involvement program and legislative guidelines.
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Appendix A: Glossary

Authorization — Basic substantive legislation or that which empowers an agency to implement a
particular program and also establishes an upper limit on the amount of funds that can be
appropriated for that program

Bridge Replacement and Rehabilitation (BR) — Federal-aid funding program that funds the
replacement and rehabilitation of bridges.

Call for Projects — A call for projects is the process by which the WAMPO staff informs the
communities in the WAMPO. The TAC must approve all calls for projects.

Complete Office Check by KDOT — Complete Office Check is a phase in KDOT's project
development schedule. A typical project would be seven and a half months from letting once it is in
this phase. Projects in this phase have all details completed and have complete project plans as
per KDOT design manual and standard specifications. A project in this phase would generally have
a good construction cost estimate.

Congestion Mitigation and Air Quality (CMAQ) — A categorical funding program that directs
funding to projects that contribute to meeting national air quality standards in non-attainment areas
for ozone and carbon monoxide.

Fiscal Constraint — A requirement, originally of ISTEA and now emphasized in SAFETEA-LU, that
all plans balance expenditures to reasonably expected sources of funding over the period of the TIP
and Long-Range Transportation Plan.

Long Range Transportation Plan (LRTP) — Federally mandated twenty-year comprehensive
transportation plan for an MPO region.

Metropolitan Planning Organization (MPO) — Regional planning entity responsible for
transportation planning and approval of federal transportation funding for the region.

Obligation — The Federal government’s legal commitment (promise) to pay or reimburse the States
or other entities for the Federal share of a project’s eligible costs.

Policy Body (WAMPO) — The governing body of the WAMPO. The WAMPO-Pelicy-BodyPolicy

Body is an independent entity, which is the final decision maker of-al-federalhy-mandated-dollarson
all MPO programs and policies.

Project Selection Criteria — A criteria adopted by the WAMPO-PeolieyBedyPolicy Body that guides |
the quantitative considerations for ranking project priorities.

Project Sponsor — The government entity that proposes and supports individual transportation
projects.

Public Participation — An integral part of a planning or major decision-making process. It provides
opportunities for the public to be involved with the MPO in an exchange of data and ideas. Citizen

part|C|pat|on offers an open two way processmwhreh%h&ngh%seﬁhe%emmew%y—te—b&n#e#med%e
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Surface Transportation Program (STP) — Federal-aid highway funding program that funds a
broad range of surface transportation capital needs, including many roads; transit, sea and airport
access; vanpool; bicycle; and pedestrian facilities.

Technical Advisory Committee (TAC) — A standing committee of most metropolitan planning
organizations (MPOSs); function is to provide advice on plans or actions of the MPO from planners,
engineers and other staff members.

Transportation Improvement Program (TIP) — Developed every two years, the TIP is a priority list
of transportation projects developed by the WAMPO that is to be carried out within the four (4) year
period following its adoption; must include documentation of federal and state funding sources for
each project and be consistent with adopted MPO long range transportation plans.
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Appendix B: Project Selection Criteria

THIS PAGE INTENTIONALLY LEFT BLANK
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B.1. Surface Transportation Program
B.1.1 Major Construction - Criteria

04 2006 Version A

Draft PROJECT SELECTION CRITERIA (PSC)

STP

Category: Major Construction - Criteria:

Volume to Capacity Ratio (V/C) — Current

Large City
w/<20 Access Points/Mile

V/C Ratio =
<0.60

0.60 - 0.64
0.65-0.79
0.80-0.89
> .90 1

Points

O~NA~DNO

Large
w/<20 Access Points/Mile

V/C Ratio =
<0.60

0.60-0.64
0.65-0.79
0.80 -0.89
>.90 1

Points

oO~NA~DNO

Large City
w/<20 Access Points/Mile

V/C Ratio = Points
< 0.50 -10
0.50 - 0.599 -3
0.60 — 0.669 -1
0.67 — 0.869 0
0.87 - 0.929 -1
0.93 -0.999 -2
>1.0 -3

Large City & Small City

w/>20 Access Points/Mile

V/C Ratio =
<0.50

0.50-0.64
0.64-0.74
0.75-0.79
0.80 - 0.90

Points

~NA_hDNO

10
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Total Possible Points =10
Volume to Capacity Ratio (V/C) — Future w/o Improvement
Large City & Small City

w/>20 Access Points/Mile

V/C Ratio =
<0.50

0.50 - 0.64
0.64-0.74
0.75-0.79
0.80 - 0.90

Points

oO~NA~DNO

1

Total Possible Points = 10
Volume to Capacity Ratio (V/C) — Future w/ Improvement

Large City & Small City

w/>20 Access Points/Mile

V/C Ratio =
<0.53

0.53 -0.599
0.60 — 0.669
0.67 —0.799
0.80 — 0.869
0.87 - 0.929
> 0.93

Points

-10

-3

-1

0

-1

-2

-3

Total Possible Points =0
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Transportation Improvement Program (TIP) Policy

Page 18 of 23232423 |



Agenda Item__6
Attachment 1 |

Safety Equivalent Property Damage Only Accident Rate (EPDQO)

EPDO Rate = 1,000,000 x (9(#Fatal + #Injury) + (#Property Damage Only))

(Section) (#Years)(365)(ADT)(Project Length)
EPDO Rate Points
<2 -5
2-4 -2
4-6 0
6-38 2
8-11 5
11-15 8
15-20 10
20-23 12
23 - 27 13
27-31 14
>31 15

Total Possible Points = 15

Roadway Functional Classification

Functional Classification
Principle Arterial
Minor Arterial
Major Collector
Minor Collector
Total Possible Points = 10

Other Considerations

0 = Low Impact

Project:

Includes transit support facilities

Improves movement of goods

Improves access to airports

Improves street/railroad crossing

Is on the CMS Network

Continues an existing

improvement

Regional importance

Connects metropolitan cities

Includes bicycle facilities >8’ wide

Includes pedestrian facilities >5’
Total Possible Points = 15

Points
1

[@NelNé Ne)

2 = High Impact

Points

[
NPNDNNDNDDN

cNoloNoNoNe

[eNoNeoNe]
|
NNNN
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Access Control Measures

Project:

Reduces access by purchase of partial access

control

Includes raised medians throughout project

length

Eliminates access points (1pt @ 10% reduction)

Minimum 300’ raised medians at intersections

Total Possible Points = 15

Cost Effectiveness

Agenda Item__6
Attachment 1 |

(Estimated Project Cost (Construction &Construction Design) / (Future ADT x Project Length in

* Does not include ROW or Utility Relocation.

Miles)
Cost/VMT
<50.0
50.0-99.9
100.0 — 149.9
150.0 — 199.9
200.0 — 249.9
250.0 — 299.9
300.0 — 349.9
350.0 — 399.9
> 400.0

Total Possible Points = 15

Pavement Condition

Based on MPO standards

<70

70 -75
76 — 80
81 -85
86 — 90
90 — 100

Total Possible Points = 10

Points

Points

15
14
12
10

ON Pk~ O O

ONPA~O OO
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B.1.2 Preservation

Criteria will be entered upon approval by the WAMPO Peolicy-BedyPolicy Body. |

B.1.3 Safety
Criteria will be entered upon approval by the WAMPO-Peolicy-BedyPolicy Body. |
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B.2 Bridge Rehabilitation and Replacement
Criteria will be entered upon approval by the WAMPO-Peolicy-BoedyPolicy Body. |
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B.3 Congestion Mitigation and Air Quality

B.3.1 Traffic Flow and Operations
Criteria will be entered upon approval by the WAMPO-Pelicy-BedyPolicy Body. |

B.3.2 ITS
Criteria will be entered upon approval by the WAMPOPeolicy-BedyPolicy Body. |

B.3.3 Bicycle/Pedestrian
Criteria will be entered upon approval by the WAMPOPeolicy-BedyPolicy Body. |

B.3.4 Public Transportation
Criteria will be entered upon approval by the WAMPO Pgolicy-BedyPolicy Body. |

B.3.5 Outreach and Others
Criteria will be entered upon approval by the WAMPO Peolicy-BoedyPolicy Body. |
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SECTION 1.0 INTRODUCTION

The Wichita region’s growing pattern of development and travel demand requires a continuous
program of managing and improving the area’s surface transportation system. The transportation
system plays a central role in the lives of the citizens of the region as they go about their daily
business and activities. If the metropolitan area is to enjoy an enhanced quality of life and maintain
a competitive position both regionally and nationally, a transportation improvement program is
necessary to assure that the transportation system is positioned to make a positive contribution.

The Transportation Improvement Program (TIP) presents a program of improvements to the surface
transportation system within the Wichita planning area to be implemented for the short-range with
federal matching funds. The projects, through a combination of federal, state, and/or local funding
sources cover a wide range of transportation modes. This includes streets and highways, public
transportation, and bicycle and pedestrian facilities. Planned improvements include new
construction; expansion of existing services, and facilities; Intelligent Transportation Systems (ITS);
reconstruction of existing facilities; and efficiency improvements to increase the effectiveness of
existing transportation investments. The MPO, in cooperation with the KDOT and Wichita Transit
has the lead responsibility for carrying out the development of the TIP:

The TIP serves as a short-range implementation program, identifying projects selected by the MPO
to be initiated during the upcoming four-year period. -Additionally, the TIP is used as a program
management tool to gauge progress of the transportation plan for the region. Specifically,
improvements contained within the TIP must be consistent with approved transportation plans,
primarily the Long-Range Transportation Plan (LRTP) and should reflect progress toward the
overall transportation goals of the region.

The TIP is also a financially constrained program of projects for which funding is expected to be
available over the four (4) year period. The WAMPO TIP includes an out-year to aid in
programming and planning. As a result, the TIP reflects the transportation improvements priorities
of the region, given the resources available. Projects in the planning area using federal funds and
non-federal projects of regional significance must be listed in the TIP. Regionally significant
projects are those that have a major impact on the region without using federal funding. They serve
regional transportation needs (such as access to and from the area outside of the region, major
regional activity centers, major planned developments, or transportation terminals as well as most
terminals themselves) and would normally be included in the modeling of a metropolitan area's
transportation network, including, as a minimum, all principal arterial highways and all fixed guide
way transit facilities that offer a significant alternative to regional highway travel. The WAMPO is
specifically responsible for programming funding for the Surface Transportation Program (STP) and
Congestion Mitigation Air Quality Improvements (CMAQ) categories. WAMPO, in cooperation with
KDOT, program funds for National Highway System (NHS), Interstate Maintenance (IM), and Bridge
(BR) projects.

A financial summary in the document lists the total funds expected and programmed from all
sources (federal, state, and local). Federal legislation dictates the minimum requirements when
developing a TIP (e.g. number of years, update schedule, etc).

1.1 Process Overview

There are a number of processes involved in the development and maintenance of the TIP. These
include development of a new TIP, the Amendment and Administrative Revision processes.
Procedures that contribute to these main processes include, but are not limited to, Call for Projects,
application of Project Selection Criteria, and Project Status Monitoring. This Policy outlines the
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guidelines to be used in the development and maintenance of the TIP along with the activities
involved in these processes.
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SECTION 2.0 GUIDELINES

The following Policies outline requirements of the TIP. Specific policies will be applied as
appropriate when creating a New TIP, amending, or applying an administrative revision to an
existing TIP.

2.1 Sponsor

The WAMPO requires the project be sponsored by a governmental jurisdiction, to assure that the
matching funds will be available as outlined on the project application.

2.2 Federal Share

Once selected for the TIP, project sponsors are, at a maximum, allowed to request 80 percent
federal funding for construction and construction engineering costs. Using the 80 percent federal
share requires a minimum match of 20 percent by the sponsoring agency/jurisdiction. Increases in
the dollar amount will be recorded through the amendment process.

2.3 Fiscal Constraint

Federal regulation requires the TIP be fiscally constrained. In other words, there should not be
more projects programmed than can realistically be funded. At times there may be more projects
programmed to allow for the potential of a project running into a snag, preventing it from being
started on time, but this programmed amount should not exceed the federally authorized amount
(approximately 20 percent over obligation amount). /Itis also understood that with the limitation on
funds, when there is programming above the obligation amount;-it is possible not all

programmed

projects will be started in the year listed and may need to Table1 Reverse Sliding Scale
be moved to a later year to accommodate fiscal constraint
requirements. Percent above
Program Year obligation

In order to best program for project development a reverse amount
sliding scale is applied to the TIP. Table 1 outlines how First 20
programming percents will be applied by program year. | Second | 15
When there is more than one out-year, there will be no Third 10
programming above the obligation amount in the out-years. Fourth 5

~ Out-year(+) 0

Awarded funds may be distributed over more than one

year. In that case, the requesting agency/jurisdiction must receive approval from Federal, State,
and MPO agency representatives. The agency/jurisdiction will carry the requested funding for the
out-years. Reimbursement will occur if, and when, federal funds become available in future years.

2.4 Overrun Costs

In order to assure the project is completed, overrun funding is available above the initial award
amount, not to exceed the 80 percent share of federal funds through out the life of the project
and/or at completion of the project. The intent of tracking the changes in funding during the course
of the year is to assure project schedule flexibility.

Overrun costs are deducted from available federal funds. If an overrun is requested and all current
year federal funds have been obligated, the overrun amount will be deducted from the next years
funding prior to any funds being released for obligation. This may result in a reshuffling of program
projects to assure fiscal constraint is maintained. Projects will be shifted into later years until fiscal
constraint is reached.
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2.5 Project Additions / Changes

A project can be added into the TIP, through a Call for Projects when unanticipated funding
becomes available or when doing a New TIP, if approved by the Technical Advisory Committee
(TAC). The addition of projects will require the Amendment process. All Amendments require final
approval by the Policy Body.

There are two ways existing project information can be changed on an existing TIP project. This
includes changes to the year of an existing project or to the federal share amount.

a. An administrative revision can be done by WAMPO staff if the requested change is less than
$200,000 or 10 percent (whichever is less) of the federal funding amount awarded to a
project at the time of the request. This change will be reflected in the next amendment.

b. An amendment can be made to the awarded project upon request by the sponsoring agency
to shift years or change the federal portion maintaining the maximum 80/20 split if the
administrative revision guidelines do not apply.

2.6 Call for Projects

The staff of the WAMPO,after approval from the TAC, starts the process of a Call for Projects by
posting announcements on the web, in newspaper box ads, and newsletters. An application is
available to project sponsors for completion and submission to the WAMPO. The application
provides information to staff that will aid in use of the Project Selection Criteria. The Call for
Projects is used during the development of a new TIP and can also be used as situations arise
requiring programming of unanticipated available funding.

2.7 Project Selection

Project selection is a process by which transportation improvement projects are chosen to be in the
TIP. Project selection involves several steps that begin with the Selection Criteria and ends with
the final approval by the Policy Body.Section 6 of this document details the project selection
process.

2.8 Project Monitoring

In order to maintain an updated TIP while adhering to legislative requirements for a fiscally
constrained TIP and to present project status on an annual basis, a quarterly project update is
required. Staff will provide an annual project status update for publication on the web and will be
distributed to TAC andPolicy Body members.

Sponsoring agencies are required to provide project updates quarterly at the Technical Advisory
Committee (TAC) meetings. Requested information includes letting status and/or if the project
progress will require movement to later year or funding changes. By using a monitoring system
projects are also followed for reasonable progress toward letting.

2.9 Public Involvement

The TIP public involvement activities are outlined in detail in the MPO public participation program.
All changes to the TIP must follow the process as outlined, are advertised, and made available for
public review and comment.

2.10 Obligation of Funds

Federal funds awarded in each federal fiscal year must be obligated by September 30" of that year.
An obligation is the Federal government's promise to pay the State for the Federal share of a
project's eligible cost. This commitment occurs when KDOT submits a Project Agreement to FHWA

fortheir aporoval (oo
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Before KDOT can submit a Project Agreement to FHWA for their approval, the following criteria
must have been met by the sponsoring agency in coordination with the MPO and KDOT:

a. The project must be on the MPQ's existing, approved Transportation Improvement Program
(TIP);

b. If KDOT is authorizing any work phase other than preliminary engineering; all environmental
clearances must be done and the sponsoring agency's City/State agreement shall have
been executed,;

c. Inthe case of Construction Engineering (CE)/Construction authorization, KDOT must also
have a ROW Clearance and a Utilities Certificate in place with the KDOT.

Obligated funds are considered used even if no expenses have incurred. Once a project has been
obligated it can be "Let" at any point. The term "Let" is a shortened term for "Bid Letting" which
means the project has been opened up to contractors for bidding. The date on which a project is
"Let" is referred to as the "Let Date".
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Section 3.0 NEW TIP

The WAMPO TIP is developed every other year through a cooperative process with Federal, State,
Local, and Public Transportation provider representatives. According to the Federal legislation, a new
TIP is a priority list of transportation projects that is to be carried out within the four (4) year period
following its adoption. The following outlines the steps involved in the development of the New TIP.

3.1 Fiscal Constraint

Federal regulation requires that there should not be more projects programmed than can be
realistically funded. The amount programmed in the TIP should not exceed the federally authorized
amount (approximately 20percent over obligation amount). It is also understood that with the
limitation on funds, when there is programming above the obligation amount, it is possible not all
programmed projects will be started in the year listed and may need to be moved to a later year to
accommodate fiscal constraint requirements.

3.2 Future Funding Estimates

When beginning a new tip, the Kansas Department of Transportation (KDOT) provides the WAMPO an
estimate of anticipated money available for programming Surface Transportation Program (STP),
Congestion Mitigation and Air Quality (CMAQ), and Bridge Replacement and Rehabilitation (BR) funds
for the next five federal fiscal years.

The WAMPO will use the KDOT estimates as target obligation amounts to be programmed per the
TIP Policy maintaining financial constraint.

3.3 Call for Projects

A Call for Projects is a request for applications for new projects to be funded using STP, CMAQ,
and BR funds. Following the receipt of future funding estimates and TAC approval, WAMPO staff
will inform KDOT, public transportation providers, and all communities in the region that WAMPO is
making a Call for Projects. The WAMPO staff will also announce a public meeting and provide the
above entities with an application for projects at this time.

3.4 Public Meeting

A public meeting will be held to announce the beginning of the application period. WAMPO staff will
explain the process of developing a new Transportation Improvement Program and answer questions
at this time. The public will have the opportunity to voice opinions during the comment and review
period and at the public hearing held prior to action on the TIP.

3.5 Submittal of Applications
Upon completion of applications, applicants must submit them to WAMPO staff for processing.

3.6 Project Selection

The applications will go through a series of steps ending with the final project selection by the Policy
Body. For a detailed list of the project selection process, refer to Section 6.0 of this document.

3.7 Request for KDOT and USDOT Approval

If the Policy Body votes to approve a TIP, the recommended TIP will be sent to KDOT for approval.
Upon KDOT approval, KDOT will forward the TIP to the US Department of Transportation for approval
as an amendment to the State Transportation Improvement Program. If there are substantial changes
recommended by the Policy Body the TIP may require additional public involvement.

WAMPO
Transportation Improvement Program (TIP) Policy
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3.8 Figure 1: New TIP Process Diagram
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SECTION 4.0 AMENDMENT
A TIP amendment is the process by which project sponsors make significant changes to their
projects.

41 Conditions for Amendment

The TIP must be amended when one of the following conditions exist:
e Projects do not have a “Complete Office Check” from the Kansas Department of
Transportation (KDOT).
The design concept or scope of the project has changed.
Change in the federal fiscal year of the project obligation date.
Change in the federal funding category of the project.
Change in the federal fund amount maintaining a maximum split of 80/20%.
A project is new to the federal funding or the TIP.
A project needs to be deleted from the TIP.
A project’s funding increases by either $200,000 or 10 percent of the total project cost.

4.2 Fiscal Constraint

Federal regulation requires that there should not be more projects programmed than can be
realistically funded. The amount programmed in the TIP should not exceed the federally authorized
amount (approximately 20 percent over obligation amount). It is also understood that with the
limitation on funds, when there is programming above the obligation amount, it/is possible not all
programmed projects will be started in the year listed and may need to be moved to a later year to
accommodate fiscal constraint requirements.

4.3 Amendment Schedule

At a minimum, the TIP will be amended the last quarter of each fiscal year. It may also be
amended quarterly as necessary.

4.4 Application Process

4.4.1 Request for Amendment
The sponsoring agency must notify WAMPO staff of the need to amend the TIP. If the applicant is
requesting additional money, WAMPO staff will provide them with an application. If other changes
are required, WAMPO staff will inform them of what information they need to provide.

4.4.2 TAC Review and Recommendation
Upon receipt of required materials, WAMPO staff will present the amendment request to the
Technical Advisory Committee (TAC). The TAC will consider the amendment and make a
recommendation to the Policy Body.

4.4.3 Public Comment/Review
The TAC recommendation is made available to the public for public review/comment as outlined in
the WAMPO public participation program. The Policy Body also holds a public hearing on the TAC
recommendation prior to action on the amendment.

4.4.4 Policy Body Adoption
If the Policy Body agrees with the recommendation of the TAC, there will be no need for additional
public involvement. If the Policy Body decision differs substantially from the recommendation of the
TAC, the decision may require a second Public Comment/Review period and Public Hearing before
adoption.

WAMPO
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4.5 Request for KDOT and USDOT approval

A copy of the amended TIP will be sent to KDOT for approval. Upon KDOT approval, KDOT will
forward the TIP to the US Department of Transportation for approval.

4.6 Figure 2: Amendment Process Diagram
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SECTION 5.0 ADMINISTRATIVE REVISION
A TIP revision is the process by which project sponsors are allowed to make minor changes to their
projects.

5.1 Purpose

Revision of the TIP is to aid the project sponsors, in letting the projects or to be eligible for
additional funding without a long amendment process when requested changes comply with the
requirements outlined in section 5.2. Maintaining a record of revisions through the Amendment
process will provide updated financial information impacting the programming of projects.

5.2 Revision Eligibility
The staff may administratively revise a project in the TIP only if all of the following requirements are
met:

e The project should have a “Complete Office Check” from the Kansas Department or
Transportation.

e The design concept and scope of the project should not have changed.
Requested changes are less than $200,000 or 10 percent of the federal funding amount
awarded to a project (whichever is lowest).

53 Revision Schedule

Revisions will be made to the TIP as needed. Revisions will be recorded through the Amendment
process.

54 Revision Process

5.4.1 Request for Revision
All project sponsors can make a request /for revision to the current TIP. The applicant must notify
WAMPO staff of the desired revision. WAMPO staff will then inform the applicant of all the
information required of the applicant.

5.4.2 WAMPO Staff Review
Upon receipt of required materials, WAMPO staff will review the request for revision to ensure the
request qualifies for revision and does not require the amendment process.

5.4.3 Notify the TAC
WAMPO staff will notify the Technical Advisory Committee about all Revisions to the TIP document.

5.4.4 Record Changes in the TIP
All revisions will be added to the TIP at the next TIP amendment.

WAMPO
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55 Figure 3: Administrative Revision Process Diagram
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SECTION 6.0 PROJECT SELECTION

Project selection is the process project sponsors go through in an attempt to secure Federal funds
administered through the WAMPO. The applications will go through a series of steps prior to the final
project selection by the Policy Body. The initial step is a call for projects which will be based on the
Project Selection Criteria available in Appendix B.

6.1 Project Selection Criteria

WAMPO staff will rank projects based on the Project Selection Criteria (PSC) appropriate to the project
type. The PSC is a set of equations and weighted numerical values that provides an objective,
numerical analysis of a project to provide a priority ranking. Appendix B outlines the various PSC used
in conjunction with project presentation in programming.

6.2 Provide the List of Projects to the TAC, Public, and Applicants

The prioritized list of projects will be presented to the TAC and made available to the public and
applicants prior to the TAC meeting where the projects will be discussed.

6.3 Applicant Presentations to the TAC

Applicants have the option of making a presentation to the TAC in support of their projects. If
applicants want to do this, they must contact the WAMPO staff prior to the TAC meeting.

6.4 TAC Recommendation

The TAC will review the prioritized list, hear presentations, and recommend a list of programmed
projects for the TIP to the Policy Body.

6.3 Public Review and Comment

The TAC recommended TIP will be presented to the public, providing an opportunity to review and offer
opinions according to the WAMPQ'’s public participation program.

6.4 Policy Body Public Hearing

Public comments and the TIP recommended by the TAC will be presented to the Policy Body at this
hearing. There will be an opportunity for the public and project sponsors to voice opinions and make
presentations to the Policy Body at this time. The Policy Body will review/make changes and take
action on the TIP.

6.5 Public Review and Comment (Contingent on the Policy Body decision)

If the Policy Body’s revisions of the TIP substantially change the TIP recommended by the TAC, a
second public review/comment session will be required per the public involvement program and
legislative guidelines.

WAMPO
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Appendix A: Glossary

Authorization — Basic substantive legislation or that which empowers an agency to implement a
particular program and also establishes an upper limit on the amount of funds that can be
appropriated for that program

Bridge Replacement and Rehabilitation (BR) — Federal-aid funding program that funds the
replacement and rehabilitation of bridges.

Call for Projects — A call for projects is the process by which the WAMPO staff informs the
communities in the WAMPO. The TAC must approve all calls for projects.

Complete Office Check by KDOT — Complete Office Check is a phase in KDOT's project
development schedule. A typical project would be seven and a half months from letting once it is in
this phase. Projects in this phase have all details completed and have complete project plans as
per KDOT design manual and standard specifications. A project in this phase would generally have
a good construction cost estimate.

Congestion Mitigation and Air Quality (CMAQ) — A categorical funding program that directs
funding to projects that contribute to meeting national air quality standards in non-attainment areas
for ozone and carbon monoxide.

Fiscal Constraint — A requirement,-originally of ISTEA and now emphasized in SAFETEA-LU, that
all plans balance expenditures to reasonably expected sources of funding over the period of the TIP
and Long-Range Transportation Plan.

Long Range Transportation Plan (LRTP) — Federally mandated twenty-year comprehensive
transportation plan for an MPO region.

Metropolitan Planning Organization (MPO) — Regional planning entity responsible for
transportation planning and approval of federal transportation funding for the region.

Obligation — The Federal government’s legal commitment (promise) to pay or reimburse the States
or other entities for the Federal share of a project’s eligible costs.

Policy Body (WAMPO) — The governing body of the WAMPO. The Policy Body is an independent
entity, which is the final decision maker on all MPO programs and policies.

Project Selection Criteria — A criteria adopted by the Policy Body that guides the quantitative
considerations for ranking project priorities.

Project Sponsor — The government entity that proposes and supports individual transportation
projects.

Public Participation — An integral part of a planning or major decision-making process. It provides
opportunities for the public to be involved with the MPO in an exchange of data and ideas. Citizen
participation offers an open two way process for information sharing.

Surface Transportation Program (STP) — Federal-aid highway funding program that funds a
broad range of surface transportation capital needs, including many roads; transit, sea and airport

access: vanpool: bicycle: and pedestrian facilities,

WAMPO
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Technical Advisory Committee (TAC) — A standing committee of most metropolitan planning
organizations (MPOSs); function is to provide advice on plans or actions of the MPO from planners,
engineers and other staff members.

Transportation Improvement Program (TIP) — Developed every two years, the TIP is a priority list
of transportation projects developed by the WAMPO that is to be carried out within the four (4) year
period following its adoption; must include documentation of federal and state funding sources for
each project and be consistent with adopted MPO long range transportation plans.

WAMPO
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Appendix B: Project Selection Criteria

THIS PAGE INTENTIONALLY LEFT BLANK
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B.1. Surface Transportation Program
B.1.1 Major Construction - Criteria

04 2006 Version A

Draft PROJECT SELECTION CRITERIA (PSC)

STP

Category: Major Construction - Criteria:

Volume to Capacity Ratio (V/C) — Current

Large City
w/<20 Access Points/Mile

V/C Ratio =
<0.60

0.60 - 0.64
0.65-0.79
0.80-0.89
> .90 1

Points

O~NA~DNO

Large
w/<20 Access Points/Mile

V/C Ratio =
<0.60

0.60-0.64
0.65-0.79
0.80 -0.89
>.90 1

Points

O~NPA~DNO

Large City
w/<20 Access Points/Mile

V/C Ratio = Points
< 0.50 -10
0.50 - 0.599 -3
0.60 — 0.669 -1
0.67 — 0.869 0
0.87 - 0.929 -1
0.93 -0.999 -2
>1.0 -3

Large City & Small City

w/>20 Access Points/Mile

V/C Ratio =
<0.50

0.50-0.64
0.64-0.74
0.75-0.79
0.80-0.90

Points

N A~ DNO

10

Agenda Item__6
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Total Possible Points = 10
Volume to Capacity Ratio (V/C)— Future w/o Improvement
Large City & Small City

w/>20 Access Points/Mile

V/C Ratio =
<0.50

0.50 - 0.64
0.64-0.74
0.75-0.79
0.80 - 0.90

Points

oO~NA~DNO

1

Total Possible Points = 10
Volume to Capacity Ratio (V/C) — Future w/ Improvement

Large City & Small City

w/>20 Access Points/Mile

V/C Ratio =
<0.53

0.53 -0.599
0.60 — 0.669
0.67 —0.799
0.80 — 0.869
0.87 - 0.929
> 0.93

Total Possible Points =0

Points

-10

-3

-1

0

-1

-2

-3

WAMPO
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Safety Equivalent Property Damage Only Accident Rate (EPDO)
EPDO Rate = 1,000,000 x (9(#Fatal + #Injury) + (#Property Damage Only))
(Section) (#Years)(365)(ADT)(Project Length)
EPDO Rate Points
<2 -5
2-4 -2
4-6 0
6-8 2
8-11 5
11-15 8
15-20 10
20 -23 12
23 -27 13
27 -31 14
>31 15
Total Possible Points =15
Roadway Functional Classification
Functional Classification Points
Principle Arterial 10
Minor Arterial 5
Major Collector 0
Minor Collector 0
Total Possible Points = 10
Other Considerations
0 = Low Impact 2 = High Impact
Project: Points
Includes transit support facilities 0-2
Improves movement of goods 0-2
Improves access to airports 0-2
Improves street/railroad crossing 0-2
Is on the CMS Network 0-2
Continues an existing 0-2
improvement
Regional importance 0-2
Connects metropolitan cities 0-2
Includes bicycle facilities >8’ wide 0-2
Includes pedestrian facilities >5’ 0-2
Total Possible Points = 15
WAMPO
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Access Control Measures

Project:

Reduces access by purchase of partial access

control

Includes raised medians throughout project

length

Eliminates access points (1pt @ 10% reduction)

Minimum 300’ raised medians at intersections

Total Possible Points = 15

Cost Effectiveness

Agenda Item__6
Attachment 2

(Estimated Project Cost (Construction &Construction Design) / (Future ADT x Project Length in

* Does not include ROW or Utility Relocation.

Miles)
Cost/VMT
<50.0
50.0-99.9
100.0 — 149.9
150.0 — 199.9
200.0 — 249.9
250.0 — 299.9
300.0 — 349.9
350.0 — 399.9
> 400.0

Total Possible Points = 15

Pavement Condition

Based on MPO standards

<70

70 -75
76 — 80
81 -85
86 — 90
90 — 100

Total Possible Points = 10

Points

Points

15
14
12
10

ON B~O O

ONPA~O OO
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B.1.2 Preservation
Criteria will be entered upon approval by the Policy Body.
B.1.3 Safety
Criteria will be entered upon approval by the Policy Body.
WAMPO
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B.2 Bridge Rehabilitation and Replacement
Criteria will be entered upon approval by the Policy Body.
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Transportation Improvement Program (TIP) Policy
Page 23 of 24



B.3 Congestion Mitigation and Air Quality

B.3.1 Traffic Flow and Operations

Criteria will be entered upon approval by the Policy Body.

B.3.2 ITS

Criteria will be entered upon approval by the Policy Body.

B.3.3 Bicycle/Pedestrian

Criteria will be entered upon approval by the Policy Body.

B.3.4 Public Transportation

Criteria will be entered upon approval by the Policy Body.

B.3.5 Outreach and Others

Criteria will be entered upon approval by the Policy Body.
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WICHITA AREA METROPOLITAN PLANNING ORGANIZATION

Date: July 24, 2006

TO: Technical Advisory Committee

FROM: Nancy Harvieux, AICP
Transportation Planning Manager

RE: FFY 2006 WAMPO Federal Metro Urban Funds (STP/CMAQ/BR) Projects
Status.

In an effort to keep the TIP current and ensure that Metropolitan Planning Organization
(MPO) does not loose federal funds, the WAMPO Staff is requiring all project sponsors
with projects in FFY 2006 to provide an update on the status of their projects at the July
31, 2006 TAC meeting. Included with the list of projects for the FFY 2006 (Attachment 1)
are the corresponding letting dates provided by the project sponsor during the June 26,
2006 TAC Meeting. The project sponsor will review the attachment and provide the
following information as of July 31, 2006:

* The project was let on (date MM/DD/YY);

* The project is on schedule and will be let on (date MM/DD/YY); or

* The project has been delayed and is now scheduled to be let on (date
MM/DD/YY)

RECOMMENDED ACTION:
None.

Attachment(s):
1. Federal Fiscal Year 2006 WAMPO Metro Urban Fund Project Status.



Federal Fiscal Year 2006 WAMPO Metro Urban Fund Project Status
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Status
Revised
Scheduled Scheduled
Jurisdiction Project LET LET LET
2006
Andover 13th St. N.: 159th St. E. to 1/2 mile east Sep-06
Andover 13th St. N.: West of Andover Rd. to KTA Bridge Jan-06
Andover Regional ITS System Implementation Dropped by the City of Andover
Colwich 1st St. Pedestrian/Bicycle Pathway Sep-07
Colwich 167th St.W.: Wichita Ave. to 57th St. N. Sep-06
Haysville Main Street: Grand Ave. to Cowskin Creek Sep-06
Park City 53rd St. N.: Bridge @ Chisholm Creek Sep-06
W. Transit Q-Line Shuttle on schedule
W. Transit Ride Share Program on schedule
W. Transit WSU Basketball Shuttle & Air Show Shuttle on schedule
Wichita/SG  |ITS AVL Project ($993,500 Fed. Earmark) on schedule
Wichita ITS Wichita Transit Project ($1,744,000 Fed. Earmark) Hold
Wichita ITS Signal System Project ($1,000,000 Fed. Earmark) Sep-06
Wichita Intersection: 13th St. N. & Broadway Sep-07
Wichita Intersection: 13th St. N. and Mosley Sep-07
Wichita Intersection: Maple & Ridge Jul-06
Wichita Intersection: Pawnee & McLean Aug-06
Wichita 11th St. N.: Bridge @ Drainage Canal Aug-06
Wichita 15th St. N.: Bridge @ Drainage Canal Sep-07
Wichita Central:Oliver to Woodlawn & Bridge @ Brookside Jul-06
Wichita Oliver: Bridge @ Gypsum Creek Feb-05
Wichita Greenwich: 13th St. N to 26th St. N Dec-05
Wichita 21st St. N.: Oliver to Woodlawn Jan-06
Wichita 29th St N.: 119th St. W. to Maize Hold/Tentative
Wichita 29th St N.: Tyler to Ridge Mar-06
Wichita 37th St. N.: Tyler to Ridge & Bridge West of Ridge Sep-06
Wichita Central: Woodlawn to Rock Jul-06
Wichita Greenwich: K-96 to 29th St. N. Sep-06
Wichita Hillside: Kellogg to Central Aug-06
Wichita Pawnee: Palisade to Water Aug-06
Wichita Pawnee: Washington to Hydraulic Aug-06
2007
Wichita Pawnee: Seneca to Meridian Sep-06
Wichita Pawnee: 119th St. W. to Maize Rd. Sep-06

WAMPO Metro Urban Funds-July 31, 2006

Project Status
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WICHITA AREA METROPOLITAN PLANNING ORGANIZATION
Date: July 24, 2006

TO: Technical Advisory Committee

FROM: Nancy Harvieux, AICP
Transportation Planning Manager

RE: Amendment to the 2006 Transportation Improvement Program.

The Transportation Improvement Program (TIP) requires fiscal constraint. Attachment #1
Current 4-20-06 APPROVED 2006 Transportation Improvement Program, shows the
fiscally unconstrained TIP as it currently is approved. After advise from the Federal
Highway Administration (FHWA) that the TIP would require fiscal constraint, it was agreed
the TIP required review and revision to come into compliance. The first step in the process
was to develop guidelines to apply to the current TIP. The Technical Advisory Committee
(TAC) outlined guidelines that were presented to the WAMPO Policy Body to be developed
into a TIP Policy. After receiving input from the Policy Body, a draft Policy has been drafted
and applied to the current TIP. The TAC was asked to suggest final revisions on the draft
TIP Policy to the MPO Staff by July 15, 2006. At the June 26, 2006 TAC meeting the TAC
agreed to limit the second year of programming to 15% over the obligation amount, 5%
below the previous recommendation.

The method used to apply the guidelines was based on requests from Staff to project
sponsors to revise the project estimates and scheduled letting years along with fiscal
constraint requirements and the likelihood of projects adhering to the commitment of the
year to use the funding. After reviewing the information, there were instances where Staff
needed to adjust letting years identified by the project sponsors to comply with the draft TIP
Policy requirements. Another aspect of the adjustments involved substantial increases in
project funding which impacted where projects would fall in the fiscal years to maintain the
Policy Body supported guidelines. When there were minor or no changes to project status,
and the projects were on schedule for completion. Staff tried to reduce the effect of these
deviations on communities that had not requested any changes. Attachment #2 #1A
Proposed 5-30-06 TAC 2006 Transportation Improvement Program shows Staff
recommendations proposed by Staff based on requests received from the project sponsors,
fiscal constraint requirements, the ability of projects to be completed on time, and financial
adjustments to each project.

In further discussion at the June 26, 2006 TAC meeting the members were advised by the
TAC Chairperson that they would have until July 19, 2006 to advise the MPO Staff of their
requests and project changes. The July 31, 2006 meeting would be the final opportunity for
the TAC to make recommendations to the Policy Body. If the members were unable to
provide a workable, constrained TIP by that date, it would be the responsibility of MPO Staff
working with the Policy Body to develop a final TIP that conforms to the guidelines and the
required constraints.
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Attachment #3 #1C Proposed 7-31-06 TAC 2006 Transportation Improvement Program
shows the results of the recommendations received by MPO Staff from the City of Wichita
Public Works, with two changes requested by Haysville. The changes include:

e Main Ave: Grand Ave to Cowskin Creek Increased F-STP by $133,673 (Haysville)

e 71st5t. S.: US-81 to KTA Reduced F-STP by $60,264 (Haysville)

e 29t St N.: 119t St. W. to Maize Rd. Moved from FFY 06 to FFY 07 (Wichita)

e 371 St. N.: Tyler to Ridge Increase F-STP by $501,635 (Wichita)

e Pawnee: Seneca to Meridian Increase F-STP by further $700,000 (Wichita)
e 15" St. N.: Bridge @ Drainage Canal Moved from FFY 07 to FFY 09 (Wichita)

e Harry: Turnpike to east of Rock Moved from FFY 08 to FFY 07 (Wichita)

e 13! St. N.: 119 St. W. to 135t St. W. Moved from FFY 08 to FFY 09 (Wichita)

e  Mac Arthur: Meridian to Seneca Moved from FFY 09 to FFY 08 (Wichita)

This final spreadsheet results in surplus funds in FFY2006, 2008, and 2009 and over
programming of $5,393,528 (48%) instead of the agreed amount of $1,671,014 (15%) in
FFY2007. In years 2010-2013 programming follows Policy recommendations or are under
programmed slightly.

Attachment #4, Proposed August 17, 2006 Amendment to the 2006 Transportation
Improvement Program is a summary document of the requested changes to the TIP as shown on the
last set of spreadsheets (Attachment #3). The non-shaded areas pertain to the STP, CMAQ, and
Bridge funds programmed by the MPO Policy Body.

At this meeting, the TAC will need to review this information and make a recommendation
on the proposed amendment to the Policy Body. The Public Comment/Review Period for
this proposed Amendment is from August 2 — August 15, 2006. The Policy Body shall hold a
Public Hearing and make a decision on the recommendation at their August 17, 2006
meeting. In order to assure no funds are lost this schedule must be met and the public
comment period is required.

RECOMMENDED ACTION:
1. Propose an amendment to the 2006 TIP to the WAMPO Policy Body for
approval.

Attachment(s):
1. Current 4-20-06 APPROVED 2006 Transportation Improvement Program.
2. #1A Proposed 5-30-06 TAC 2006 Transportation Improvement Program.
3. #1C Proposed 7-31-06 TAC 2006 Transportation Improvement Program.
4. Proposed August 17, 2006 Amendment to the 2006 Transportation Improvement
Program.



Jurisdiction

FY : 2006

Andover
Andover
Colwich
Park City
W. Transit
W. Transit
W. Transit
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Haysville
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita/SG
Andover
Colwich
Wichita
Wichita
Wichita
Wichita

Current 4-20-06 APPROVED

2006 Transportation Improvement Program

Project
Federal Fund Balance at the end of FY 2005
FY 2006 Federal Obligation Authority
Funds available for programing in Fy 2006
13th St. N.: West of Andover Rd. to KTA Bridge
13th St. N.: 159th St. E. to 1/2 mile east
167th St.W.: Wichita Ave. to 57th St. N.
53rd St. N.: Bridge @ Chisholm Creek
Ride Share Program
Q-Line Shuttle
WSU Basketball Shuttle & Air Show Shuttle
Hillside: Kellogg to Central
Intersection: 13th St. N. and Mosley
Intersection: 13th St. N. & Broadway
15th St. N.: Bridge @ Drainage Canal
Greenwich: 13th St. N to 26th St. N
21st St. N.: Oliver to Woodlawn
Main Street: Grand Ave. to Cowskin Creek
11th St. N.: Bridge @ Drainage Canal
Pawnee: Palisade to Water
29th St N.: 119th St. W. to Maize
37th St. N.: Tyler to Ridge & Bridge West of Ridge
29th St N.: Tyler to Ridge
Greenwich: K-96 to 29th St. N.
Central:Oliver to Woodlawn & Bridge @ Brookside
Pawnee: Washington to Hydraulic
Central: Woodlawn to Rock
Oliver: Bridge @ Gypsum Creek
ITS AVL Project ($993,500 Fed. Earmark)
Regional ITS System Implementation
1st St. Pedestrian/Bicycle Pathway
ITS Wichita Transit Project ($1,744,000 Fed. Earmark)
ITS Signal System Project ($1,000,000 Fed. Earmark)
Intersection: Pawnee & McLean
Intersection: Maple & Ridge
Subtotal
Federal Fund Balance at the end of FY 2006

Addition/increase in Metro Urban STP/CMAQ/BR funds
Reduction in Metro Urban STP/CMAQ/BR funds

WAMPO Metro Urban Funds-April 20, 2006

STP-CMAQ-BR

STP
$15,313,005
$6,969,252
$22,282,257
$319,000
$1,089,239
$627,440

$4,000,000
$900,000
$118,126
$552,000
$1,393,892
$3,150,000
$3,448,365
$2,363,000
$1,200,000
$300,000

$8,000
$407,875
$93,667
$770,000
$1,000,000

$21,740,604
$541,653

CMAQ
$11,054,994

$2,527,439
$13,582,433

$12,000
$80,000
$32,000
$3,190,000
$900,000
$975,000

$2,460,000
$2,160,000
$2,866,964

$900,000

$930,000
$14,505,964

($923,531)

BRIDGE
$1,362,693
$1,064,129
$2,426,822

$1,472,000

$500,480

$261,036
$880,000

$3,113,516

($686,694)

Total

$38,291,512
$319,000
$1,089,239
$627,440
$1,472,000
$12,000
$80,000
$32,000
$3,190,000
$900,000
$975,000
$500,480
$4,000,000
$900,000
$118,126
$552,000
$1,393,892
$3,150,000
$3,448,365
$2,363,000
$1,200,000
$2,760,000
$2,160,000
$3,128,000
$880,000
$8,000
$407,875
$93,667
$770,000
$1,000,000
$900,000
$930,000
$39,360,084

($1,068,572) 10% Over Programming

7/21/2006
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Jurisdiction

FY : 2007
Park City
W. Transit
W. Transit
W. Transit
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita

FY : 2008
Andover
Bel Aire
Haysville
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
SG/KTA

Current 4-20-06 APPROVED

2006 Transportation Improvement Program

Project
FY 2007 Federal Obligation Authority
Hydraulic: Bridge @ Chisholm Creek
Ride Share Program
Q-Line Shuttle
WSU Basketball Shuttle & Air Show Shuttle
Harry: Turnpike to East of Rock
13th St. N.: 119th St. W. to 135th St. W.
Pawnee: Seneca to Meridian
Pawnee: 119th St. to Maize
MacArthur: Meridian to Seneca
Central: 135th St. W. to 119th St. W. & Bridge Betw. 119th & 135th St.W.
21st St. N.: Bridge @ Arkansas River
21st St. N.: Bridge @ Little Arkansas River
Hillside: Bridge @ Range Rd.
Bridge Inspection
25th St.N.: Bridge @ Little Arkansas River
Intersection: 17th St N. & Hillside
Lincoln: Bridge @ Arkansas River
Oliver: Harry to Kellogg
Intersection: Douglas and Oliver
Intersection: Zoo/Westdale/I-235
Subtotal

Federal Fund Balance at the end of FY 2007
FY 2008 Federal Obligation Authority
Andover Rd.: Cloud Ave. to Harry
Woodlawn: 37th St. N. to 45th St. N.
71st St. S.: US-81 to KTA Ramp
Pawnee: 1-135 to Hillside
47th St. S.: Meridian to Seneca
Grove: Bridge @ Frisco Ditch
Seneca: 1-235 to 31st S.
Greenwich: Harry to Kellogg
13th St. N.: Hillside to Oliver
143rd St. E.: Bridge @ KTA

Subtotal
Federal Fund Balance at the end of FY 2008

Only SG and KTA project on request from Wichita

WAMPO Metro Urban Funds-April 20, 2006

STP-CMAQ-BR

STP
$6,703,199

$1,700,000
$1,750,000
$1,600,000
$2,100,000
$2,400,000
$2,950,000

$12,500,000

($5,796,801)

$6,813,448
$2,854,760
$2,710,000

$824,780
$1,100,000
$2,000,000

$9,489,540

($2,676,092)

CMAQ
$2,647,760

$12,000
$80,000
$32,000

$1,400,000

$2,000,000
$600,000
$115,000
$4,239,000
($1,591,240)
$2,647,941

$1,800,000
$2,600,000
$1,700,000

$6,100,000
($3,452,059)

BRIDGE
$1,789,131
$380,951

$550,000
$550,000
$500,000

$40,000
$425,000

$325,000

$2,770,951

($981,820)

$1,732,711

$525,000

$900,000
$1,425,000
$307,711

Total
$11,140,090
$380,951
$12,000
$80,000
$32,000
$1,700,000
$1,750,000
$1,600,000
$2,100,000
$2,400,000
$2,950,000
$550,000
$550,000
$500,000
$40,000
$425,000
$1,400,000
$325,000
$2,000,000
$600,000
$115,000
$19,509,951

($8,369,861) 75% Over Programming

$11,194,100
$2,854,760
$2,710,000
$824,780
$1,100,000
$2,000,000
$525,000
$1,800,000
$2,600,000
$1,700,000
$900,000
$17,014,540

($5,820,440) 52% Over Programming

7/21/2006



Current 4-20-06 APPROVED

2006 Transportation Improvement Program

OUT YEARS[IL

Jurisdiction

FY : 2009
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita

FY : 2010
Andover
Andover
Maize
Wichita
Wichita
Wichita
Wichita
Wichita

Project
FY 2009 Federal Obligation Authority
135th St. W.: Maple to Central
119th St. W.: Kellogg to Maple
Greenwich: Central to 13th St. N.
21st St. N.: K-96 to 127th St. E.
Bridge Inspection
13th St. N.: Oliver to Woodlawn
Subtotal

Federal Fund Balance at the end of FY 2009
FY 2010 Federal Obligation Authority
159th St. E.: US-54 to 1/2 mile south
159th St. E.: North of KTA Bridge to 750' south of 21st St. N.
Maize Rd: 45th St. N. to K-96
135th St. W.: Kellogg to Auburn Hill
Harry: Greenwich to 143rd St. E.
Pawnee: Webb to Greenwich
135th St. W.: 13th St. N. to 21st St. N.
21st St. N.: Broadway to 1-135

Subtotal
Federal Fund Balance at the end of FY 2010

Only Federal STP/CMAQ/BR amount for the project is shown here.

WAMPO Metro Urban Funds-April 20, 2006

STP-CMAQ-BR

STP
$6,923,637
$1,600,000
$1,600,000
$2,000,000
$3,200,000

$8,400,000
($1,476,363)
$6,866,635
$397,770
$2,928,544
$2,840,000
$1,000,000
$2,200,000
$2,200,000
$2,325,000

$13,891,314

($7,024,679)

CMAQ
$2,648,121

$2,600,000
$2,600,000

$48,121
$2,623,877

$1,300,000

$1,100,000

$2,400,000
$223,877

BRIDGE
$1,721,958

$40,000

$40,000
$1,681,958
$1,605,977

$0
$1,605,977

Total
$11,293,716
$1,600,000
$1,600,000
$2,000,000
$3,200,000
$40,000
$2,600,000
$11,040,000
$253,716
$11,096,489
$397,770
$2,928,544
$4,140,000
$1,000,000
$2,200,000
$2,200,000
$2,325,000
$1,100,000
$16,291,314

2.25% Under Programming

($5,194,825) 46% Over Programming

7/21/2006



Jurisdiction

FY : 2006

Andover
Andover
Andover
Colwich
Colwich
Haysville
Park City
W. Transit
W. Transit
W. Transit
Wichita/SG
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita

Project
Federal Fund Balance at the end of FY 2005
FY 2006 Federal Obligation Authority
Funds available for programing in Fy 2006
13th St. N.: 159th St. E. to 1/2 mile east
13th St. N.: West of Andover Rd. to KTA Bridge
Regional ITS System Implementation
1st St. Pedestrian/Bicycle Pathway
167th St.W.: Wichita Ave. to 57th St. N.
Main Street: Grand Ave. to Cowskin Creek
53rd St. N.: Bridge @ Chisholm Creek
Q-Line Shuttle
Ride Share Program
WSU Basketball Shuttle & Air Show Shuttle
ITS AVL Project ($993,500 Fed. Earmark)
ITS Wichita Transit Project ($1,744,000 Fed. Earmark)
ITS Signal System Project ($1,000,000 Fed. Earmark)
Intersection: 13th St. N. & Broadway
Intersection: 13th St. N. and Mosley
Intersection: Maple & Ridge
Intersection: Pawnee & McLean
11th St. N.: Bridge @ Drainage Canal
15th St. N.: Bridge @ Drainage Canal
Central:Oliver to Woodlawn & Bridge @ Brookside
Oliver: Bridge @ Gypsum Creek
Greenwich: 13th St. N to 26th St. N
21st St. N.: Oliver to Woodlawn
29th St N.: 119th St. W. to Maize
29th St N.: Tyler to Ridge
37th St. N.: Tyler to Ridge & Bridge West of Ridge
Central: Woodlawn to Rock
Greenwich: K-96 to 29th St. N.
Hillside: Kellogg to Central
Pawnee: Palisade to Water
Pawnee: Washington to Hydraulic

Subtotal
Federal Fund Balance at the end of FY 2006

Request from the Jurisdiction
Different than request from Jurisdiction

WAMPO Metro Urban Funds-May 30, 2006
STP-CMAQ-BR (#1A)

STP
$15,313,005
$6,969,252
$22,282,257
$1,089,239
$319,000
$407,875
$93,667
$627,440
$118,126

$8,000
$770,000
$1,000,000

$882,000
$300,000

$4,000,000

$900,000
$3,150,000
$2,363,000
$3,448,365

$261,036
$1,200,000

$1,393,892

$22,331,640

($49,383)

#1A Proposed 5-30-06 TAC

2006 Transportation Improvement Program

CMAQ

$11,054,994
$2,527,439

$13,582,433

$80,000
$12,000
$32,000

$975,000
$900,000
$930,000
$900,000

$2,460,000

$2,866,964
$3,190,000

$2,160,000
$14,505,964

($923,531)

BRIDGE

$1,362,693
$1,064,129
$2,426,822

$1,472,000

$170,480

$880,000

$2,522,480

($95,658)

Proposed Total

$10,560,820
$38,291,512
$1,089,239
$319,000
$407,875
$93,667
$627,440
$118,126
$1,472,000
$80,000
$12,000
$32,000
$8,000
$770,000
$1,000,000
$975,000
$900,000
$930,000
$900,000
$882,000
$170,480
$2,760,000
$880,000
$4,000,000
$900,000
$3,150,000
$2,363,000
$3,448,365
$3,128,000
$1,200,000
$3,190,000
$1,393,892
$2,160,000
$39,360,084

($1,068,572)|10% Over programming
$2,112,164 20% Allowed over programming

Current Total

$1,089,239
$319,000
$407,875
$93,667
$627,440
$118,126
$1,472,000
$80,000
$12,000
$32,000
$8,000
$770,000
$1,000,000
$975,000
$900,000
$930,000
$900,000
$552,000
$500,480
$2,760,000
$880,000
$4,000,000
$900,000
$3,150,000
$2,363,000
$3,448,365
$3,128,000
$1,200,000
$3,190,000
$1,393,892
$2,160,000

Moved BR to STP

Comments

Increased by $330,000
Reduced by $330,000

7 yuamyoeny
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#1A Proposed 5-30-06 TAC

2006 Transportation Improvement Program

Jurisdiction Project STP CMAQ BRIDGE Proposed Total Current Total Comments
FY : 2007 FY 2007 Federal Obligation Authority $6,703,199 $2,647,760 $1,789,131 $11,140,090
Park City Hydraulic: Bridge @ Chisholm Creek $380,951 $380,951 $380,951
W. Transit |Ride Share Program $12,000 $12,000 $12,000
W. Transit | Q-Line Shuttle $80,000 $80,000 $80,000
W. Transit |WSU Basketball Shuttle & Air Show Shuttle $32,000 $32,000 $32,000
Wichita Pawnee: Seneca to Meridian $2,900,000 $2,900,000 $1,600,000 Added $1,300,000
Wichita Pawnee: 119th St. to Maize $3,900,000 $3,900,000 $2,100,000 Added $1,800,000
Wichita 21st St. N.: Bridge @ Little Arkansas River $650,000 $650,000 $550,000 Added $100,000
Wichita Hillside: Bridge @ Range Rd. $1,000,000 $1,000,000 $500,000 Added $500,000
Wichita Bridge Inspection $60,000 $60,000 $40,000 |Added $20,000
Wichita Oliver: Harry to Kellogg $2,500,000 $2,500,000 $2,000,000 Added $500,000
Wichita Intersection: Douglas and Oliver $1,000,000 $1,000,000 $600,000 Added $400,000

Subtotal $6,800,000 $3,624,000 $2,090,951 $12,514,951

Federal Fund Balance at the end of FY 2007 ($96,801) ($976,240) ($301,820) ($1,374,861)|12% Over programming
$2,228,018 20% Allowed over programming

FY : 2008 FY 2008 Federal Obligation Authority $6,813,448 $2,647,941 $1,732,711 $11,194,100
Andover Andover Rd.: Cloud Ave. to Harry $2,854,760 $2,854,760 $2,854,760
Haysville 71st St. S.: US-81 to KTA Ramp $824,780 $824,780 $824,780
SG/KTA 143rd St. E.: Bridge @ KTA $2,480,000 $2,480,000 $900,000 Added $1,580,000
Wichita Harry: Turnpike to East of Rock $1,800,000 $1,800,000 $1,700,000 |Added $100,000 & moved from FY 07
Wichita 13th St. N.: 119th St. W. to 135th St. W. $1,750,000 $1,750,000 $1,750,000 |Moved from FY 07
Wichita 25th St.N.: Bridge @ Little Arkansas River $575,000 $575,000 $425,000 |Added $150,000 & moved from FY 07
Wichita Intersection: 17th St N. & Hillside $440,000 $1,400,000 $1,840,000 $1,400,000 |Added $440,000 & moved from FY 07

Subtotal $7,669,540 $1,400,000 $3,055,000 $12,124,540

Federal Fund Balance at the end of FY 2008 ($856,092) $1,247,941 ($1,322,289) ($930,440) 8% Over programming

Request from the Jurisdiction
Different than request from Jurisdiction

WAMPO Metro Urban Funds-May 30, 2006
STP-CMAQ-BR (#1A)

$1,119,410

10% over programming allowed

7/21/2006



#1A Proposed 5-30-06 TAC

2006 Transportation Improvement Program

OUT YEARS l
Jurisdiction Project STP CMAQ BRIDGE Proposed Total Current Total Comments
FY 2009 Federal Obligation Authority $6,923,637 $2,648,121 $1,721,958 $11,293,716

Bel Aire Woodlawn: 37th St. N. to 45th St. N. $3,500,000 $3,500,000 $2,710,000 |Added $790,000 & Moved from FY 08
Wichita 21st St. N.: Bridge @ Arkansas River $1,400,000 $1,400,000 $550,000 |Added $850,000 & moved from FY 07
Wichita Seneca: 1-235 to 31st S. $1,800,000 $1,800,000 $1,800,000 Moved from FY 08
Wichita MacArthur: Meridian to Seneca $2,600,000 $2,600,000 $2,400,000 Added $200,000 & moved from FY 07
Wichita Greenwich: Harry to Kellogg $2,193,402 $2,193,402 $2,600,000 Moved from FY 08
Wichita Lincoln: Bridge @ Arkansas River $325,000 $325,000 $325,000 Split & Moved from FY 07
Wichita Bridge Inspection $40,000 $40,000 $40,000

Subtotal $6,100,000 $3,993,402 $1,765,000 $11,858,402

Federal Fund Balance at the end of FY 2009 $823,637 ($1,345,281) ($43,042) ($564,686) 5% Over programming
$564,686 5% over programming allowed

[FY:2010 " FY 2010 Federal Obligation Authority $6,866,635 $2,623,877 $1,605,977 $11,096,489
Andover 159th St. E.: North of KTA Bridge to 750' south of 21st St. N. $2,928,544 $2,928,544 $2,928,544
Andover 159th St. E.: US-54 to 1/2 mile south $397,770 $397,770 $397,770
Wichita Greenwich: Harry to Kellogg $406,598 $406,598 $2,600,000 |Split & Moved from FY 08
Wichita Pawnee: I-135 to Hillside $1,100,000 $1,100,000 $1,100,000 Moved from FY 08
Wichita 13th St. N.: Hillside to Oliver $1,700,000 $1,700,000 $1,700,000 |Moved from FY 08
Wichita 135th St. W.: Maple to Central $1,600,000 $1,600,000 $1,600,000 Moved from FY 09
Wichita Grove: Bridge @ Frisco Ditch $525,000 $525,000 $525,000 Moved from FY 08
Wichita 13th St. N.: Oliver to Woodlawn $2,438,577 $2,438,577 $2,600,000 |Split & Moved from FY 09

Subtotal $6,026,314 $4,545,175 $525,000 $11,096,489

Federal Fund Balance at the end of FY 2010 $840,321 ($1,921,298) $1,080,977 $0 0% Over programming

Request from the Jurisdiction
Different than request from Jurisdiction

WAMPO Metro Urban Funds-May 30, 2006
STP-CMAQ-BR (#1A)

$0

0% over programming allowed

7/21/2006



#1A Proposed 5-30-06 TAC

2006 Transportation Improvement Program

Jurisdiction Project STP CMAQ BRIDGE Proposed Total Current Total Comments
FY 2011 Federal Obligation Authority $6,866,635 $2,623,877 $1,605,977 $11,096,489
Maize Maize Rd: 45th St. N. to K-96 $1,318,301 $1,300,000 $2,618,301 $4,140,000 |Split, Added $1,096,602 & Moved from FY 10
Wichita 13th St. N.: Oliver to Woodlawn $161,423 $161,423 $2,600,000 |Split & Moved from FY 09
Wichita 21st St. N.: Broadway to I-135 $1,100,000 $1,100,000 $1,100,000 |Moved from FY 10
Wichita Central: 135th St. W. to 119th St. W. & Bridge Betw. 119th & 135th St.W. $5,600,000 $5,600,000 $2,950,000 |Added $2,650,000 & Moved from FY 07
Wichita 119th St. W.: Kellogg to Maple $1,600,000 $1,600,000 $1,600,000 |Moved from FY 09
Subtotal $8,518,301 $2,561,423 $0 $11,079,724
Federal Fund Balance at the end of FY 2010 ($1,651,666) $62,454 $1,605,977 $16,765 0% Over programming
$0 0% over programming allowed
[FY22012" " FY 2012 Federal Obligation Authority $6,866,635 $2,623,877 $1,605,977 $11,096,489
Maize Maize Rd: 45th St. N. to K-96 $1,318,301 $1,300,000 $2,618,301 $4,140,000  Split, Added $1,096,602 & Moved from FY 10
Wichita 47th St. S.: Meridian to Seneca $2,000,000 $2,000,000 $2,000,000 Moved from FY 08
Wichita Intersection: Zoo/Westdale/l-235 $115,000 $115,000 $115,000 |Moved from FY 07
Wichita Greenwich: Central to 13th St. N. $2,000,000 $2,000,000 $2,000,000 Moved from FY 09
Wichita 21st St. N.: K-96 to 127th St. E. $3,200,000 $3,200,000 $3,200,000 |Moved from FY 09
Wichita 135th St. W.: Kellogg to Auburn Hill $1,000,000 $1,000,000 $1,000,000 Moved from FY 10
Subtotal $9,518,301 $1,415,000 $0 $10,933,301
Federal Fund Balance at the end of FY 2010 ($2,651,666) $1,208,877 $1,605,977 $163,188 (1% Under programming
$0 0% over programming allowed
[FY22013 " FY 2012 Federal Obligation Authority $6,866,635 $2,623,877 $1,605,977 $11,096,489
Wichita Harry: Greenwich to 143rd St. E. $2,200,000 $2,200,000 $2,200,000 |Moved from FY 10
Wichita Pawnee: Webb to Greenwich $2,200,000 $2,200,000 $2,200,000 Moved from FY 10
Wichita 135th St. W.: 13th St. N. to 21st St. N. $2,325,000 $2,325,000 $2,325,000 |Moved from FY 10
Subtotal $6,725,000 $0 $0 $6,725,000
Federal Fund Balance at the end of FY 2010 $141,635 $2,623,877 $1,605,977 $4,371,489 39% Under programming
$0 0% over programming allowed

Request from the Jurisdiction
Different than request from Jurisdiction

Only Federal STP/CMAQ/BR amount for the project is shown here.

WAMPO Metro Urban Funds-May 30, 2006
STP-CMAQ-BR (#1A)

7/21/2006



Jurisdiction

FY : 2006

Andover
Andover
Colwich
Haysville
Park City
W. Transit
W. Transit
W. Transit
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita
Wichita

#1C-1 Proposed 7-31-06 TAC (Revised 7-26-06)

2006 Transportation Improvement Program

Project
Federal Fund Balance at the end of FY 2005
FY 2006 Federal Obligation Authority
Funds available for programing in Fy 2006
13th St. N.: 159th St. E. to 1/2 mile east
13th St. N.: West of Andover Rd. to KTA Bridge
167th St.W.: Wichita Ave. to 57th St. N.
Main Street: Grand Ave. to Cowskin Creek
53rd St. N.: Bridge @ Chisholm Creek
Q-Line Shuttle
Ride Share Program
WSU Basketball Shuttle & Air Show Shuttle
ITS Signal System Project ($1,000,000 Fed. Earmark)
Intersection: Maple & Ridge
Intersection: Pawnee & McLean
11th St. N.: Bridge @ Drainage Canal
Central:Oliver to Woodlawn & Bridge @ Brookside
Oliver: Bridge @ Gypsum Creek
Greenwich: 13th St. N to 26th St. N
21st St. N.: Oliver to Woodlawn
29th St N.: Tyler to Ridge
37th St. N.: Tyler to Ridge & Bridge West of Ridge
Central: Woodlawn to Rock
Greenwich: K-96 to 29th St. N.
Hillside: Kellogg to Central
Pawnee: Palisade to Water
Pawnee: Washington to Hydraulic
Pawnee: Seneca to Meridian

Subtotal
Federal Fund Balance at the end of FY 2006

Request from the Jurisdiction
Different than request from Jurisdiction

WAMPO Metro Urban Funds-July 31, 2006
STP-CMAQ-BR (#1C)

STP

$15,309,005
$6,818,227
$22,127,232
$1,089,239
$319,000
$627,440
$251,799

$1,000,000

$882,000
$300,000

$4,000,000
$900,000
$2,363,000
$4,000,000
$261,036
$1,200,000

$1,393,892
$3,600,000

$22,187,406
($60,174)

CMAQ
$11,053,394

$2,501,230
$13,554,624

$80,000
$12,000
$32,000

$930,000
$900,000

$2,460,000

$2,866,964
$3,190,000
$2,160,000

$12,630,964
$923,660

BRIDGE
$1,362,693
$1,124,527
$2,487,220

$1,764,876

$880,000

$2,644,876
($157,656)

Proposed Total

$10,443,984
$38,169,076
$1,089,239
$319,000
$627,440
$251,799
$1,764,876
$80,000
$12,000
$32,000
$1,000,000
$930,000
$900,000
$882,000
$2,760,000
$880,000
$4,000,000
$900,000
$2,363,000
$4,000,000
$3,128,000
$1,200,000
$3,190,000
$1,393,892
$2,160,000
$3,600,000
$37,463,246

Current Total

$1,089,239
$319,000
$627,440
$118,126
$1,472,000
$80,000
$12,000
$32,000
$1,000,000
$930,000
$900,000
$552,000
$2,760,000
$880,000
$4,000,000
$900,000
$2,363,000
$3,448,365
$3,128,000
$1,200,000
$3,190,000
$1,393,892
$2,160,000
$1,600,000

Comments

Added $133,673
Added $292,876

Added $330,000

Added $551,635
Moved BR to STP

Moved from FY 07 & Added $2,000,000

$705,830 7% under programmed
$2,088,797 20% Allowed over programming

7/26/2006
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#1C-1 Proposed 7-31-06 TAC (Revised 7-26-06)

2006 Transportation Improvement Program

Jurisdiction Project STP CMAQ BRIDGE Proposed Total Current Total Comments
FY : 2007 FY 2007 Federal Obligation Authority $6,703,199 $2,647,760 $1,789,131 $11,140,090
Colwich 1st St. Pedestrian/Bicycle Pathway $93,667 $93,667 $93,667 Moved from FY 06
Park City Hydraulic: Bridge @ Chisholm Creek $380,951 $380,951 $380,951
W. Transit | Ride Share Program $12,000 $12,000 $12,000
W. Transit |Q-Line Shuttle $80,000 $80,000 $80,000
W. Transit WSU Basketball Shuttle & Air Show Shuttle $32,000 $32,000 $32,000
Wichita Harry: Turnpike to East of Rock $1,800,000 $1,800,000 $1,700,000 |Added $100,000
Wichita 29th St N.: 119th St. W. to Maize $3,150,000 $3,150,000 $3,150,000 |Moved from FY 06
Wichita Intersection: 13th St. N. & Broadway $975,000 $975,000 $975,000 |Moved from FY 06
Wichita Intersection: 13th St. N. and Mosley $900,000 $900,000 $900,000 |Moved from FY 06
Wichita Pawnee: 119th St. to Maize $3,900,000 $3,900,000 $2,100,000 |Added $1,800,000
Wichita 21st St. N.: Bridge @ Little Arkansas River $650,000 $650,000 $550,000 |Added $100,000
Wichita Hillside: Bridge @ Range Rd. $1,000,000 $1,000,000 $500,000 |Added $500,000
Wichita Bridge Inspection $60,000 $60,000 $40,000 |Added $20,000
Wichita Oliver: Harry to Kellogg $2,500,000 $2,500,000 $2,000,000 |Added $500,000
Wichita Intersection: Douglas and Oliver $1,000,000 $1,000,000 $600,000 Added $400,000

Subtotal $8,943,667 $5,499,000 $2,090,951 $16,533,618

Federal Fund Balance at the end of FY 2007 ($2,240,468) ($2,851,240) ($301,820) ($5,393,528) 48% over programmed
$1,671,014 15% Allowed over programming

FY : 2008 FY 2008 Federal Obligation Authority $6,813,448 $2,647,941 $1,732,711 $11,194,100
Andover Andover Rd.: Cloud Ave. to Harry $2,854,760 $2,854,760 $2,854,760
Haysville 71st St. S.: US-81 to KTA Ramp $764,516 $764,516 $824,780 Reduced by $60,264
SG/KTA 143rd St. E.: Bridge @ KTA $2,480,000 $2,480,000 $900,000 Added $1,580,000
Wichita MacArthur: Meridian to Seneca $2,600,000 $2,600,000 $2,400,000 |Added $200,000 & moved from FY 07
Wichita 25th St.N.: Bridge @ Little Arkansas River $575,000 $575,000 $425,000 |Added $150,000 & moved from FY 07
Wichita Intersection: 17th St N. & Hillside $440,000 $1,400,000 $1,840,000 $1,400,000 |Added $440,000 & moved from FY 07

Subtotal $6,659,276 $1,400,000 $3,055,000 $11,114,276

Federal Fund Balance at the end of FY 2008 $154,172 $1,247,941 ($1,322,289) $79,824 1 % under programmed
$1,119,410 10% Allowed over programming

Request from the Jurisdiction
Different than request from Jurisdiction

WAMPO Metro Urban Funds-July 31, 2006
STP-CMAQ-BR (#1C)

7/26/2006



#1C-1 Proposed 7-31-06 TAC (Revised 7-26-06)

2006 Transportation Improvement Program

OUT YEARS l
Jurisdiction Project STP CMAQ BRIDGE Proposed Total Current Total Comments
[FY12009 " FY 2009 Federal Obligation Authority $6,923,637 $2,648,121 $1,721,958 $11,293,716
Bel Aire Woodlawn: 37th St. N. to 45th St. N. $3,500,000 $3,500,000 $2,710,000 |Added $790,000 & Moved from FY 08
Wichita 15th St. N.: Bridge @ Drainage Canal $170,480 $170,480 $500,480 |Moved from FY 06 & Reduced by $330,000
Wichita 13th St. N.: 119th St. W. to 135th St. W. $1,750,000 $1,750,000 $1,750,000 |Moved from FY 07
Wichita 21st St. N.: Bridge @ Arkansas River $1,400,000 $1,400,000 $550,000 |Added $850,000 & moved from FY 07
Wichita Seneca: I-235 to 31st S. $1,800,000 $1,800,000 $1,800,000 |Moved from FY 08
Wichita Greenwich: Harry to Kellogg $2,193,402 $2,193,402 $2,600,000 |Split & Moved from FY 08
Wichita Lincoln: Bridge @ Arkansas River $325,000 $325,000 $325,000 Moved from FY 07
Wichita Bridge Inspection $40,000 $40,000 $40,000

Subtotal $5,250,000 $3,993,402 $1,935,480 $11,178,882

Federal Fund Balance at the end of FY 2009 $1,673,637 ($1,345,281) ($213,522) $114,834 1% under programmed
$564,686 5% Allowed over programming

[FY:2010 " FY 2010 Federal Obligation Authority $6,866,635 $2,623,877 $1,605,977 $11,096,489
Andover 159th St. E.: North of KTA Bridge to 750' south of 21st St. N. $2,928,544 $2,928,544 $2,928,544
Andover 159th St. E.: US-54 to 1/2 mile south $397,770 $397,770 $397,770
Wichita Greenwich: Harry to Kellogg $406,598 $406,598 $2,600,000 |Split & Moved from FY 08
Wichita Pawnee: I-135 to Hillside $1,100,000 $1,100,000 $1,100,000 |Moved from FY 08
Wichita 13th St. N.: Hillside to Oliver $1,700,000 $1,700,000 $1,700,000 |Moved from FY 08
Wichita 135th St. W.: Maple to Central $1,600,000 $1,600,000 $1,600,000 |Moved from FY 09
Wichita Grove: Bridge @ Frisco Ditch $525,000 $525,000 $525,000 Moved from FY 08
Wichita 13th St. N.: Oliver to Woodlawn $2,438,577 $2,438,577 $2,600,000 |Split & Moved from FY 09

Subtotal $6,026,314 $4,545,175 $525,000 $11,096,489

Federal Fund Balance at the end of FY 2010 $840,321 ($1,921,298) $1,080,977 $0 0% over programmed
$0 0% Allowed over programming

Request from the Jurisdiction
Different than request from Jurisdiction

WAMPO Metro Urban Funds-July 31, 2006
STP-CMAQ-BR (#1C)




#1C-1 Proposed 7-31-06 TAC (Revised 7-26-06)

2006 Transportation Improvement Program

Jurisdiction Project STP CMAQ BRIDGE Proposed Total Current Total Comments
FY 2011 Federal Obligation Authority $6,866,635 $2,623,877 $1,605,977 $11,096,489
Maize Maize Rd: 45th St. N. to K-96 $1,318,301 $1,300,000 $2,618,301 $4,140,000 |Split, Added $1,096,602 & Moved from FY 10
Wichita 13th St. N.: Oliver to Woodlawn $161,423 $161,423 $2,600,000 |Split & Moved from FY 09
Wichita 21st St. N.: Broadway to 1-135 $1,100,000 $1,100,000 $1,100,000 |Moved from FY 10
Wichita Central: 135th St. W. to 119th St. W. & Bridge Betw. 119th & 135th St.W. $5,600,000 $5,600,000 $2,950,000 |Added $2,650,000 & Moved from FY 07
Wichita 119th St. W.: Kellogg to Maple $1,600,000 $1,600,000 $1,600,000 |Moved from FY 09
Subtotal $8,518,301 $2,561,423 $0 $11,079,724
Federal Fund Balance at the end of FY 2010 ($1,651,666) $62,454 $1,605,977 $16,765 0% over programmed
$0 0% Allowed over programming
[FY:2012 " FY 2012 Federal Obligation Authority $6,866,635 $2,623,877 $1,605,977 $11,096,489
Maize Maize Rd: 45th St. N. to K-96 $1,318,301 $1,300,000 $2,618,301 $4,140,000 |Split, Added $1,096,602 & Moved from FY 10
Wichita 47th St. S.: Meridian to Seneca $2,000,000 $2,000,000 $2,000,000 Moved from FY 08
Wichita Intersection: Zoo/Westdale/I-235 $115,000 $115,000 $115,000 Moved from FY 07
Wichita Greenwich: Central to 13th St. N. $2,000,000 $2,000,000 $2,000,000 Moved from FY 09
Wichita 21st St. N.: K-96 to 127th St. E. $3,200,000 $3,200,000 $3,200,000 |Moved from FY 09
Wichita 135th St. W.: Kellogg to Auburn Hill $1,000,000 $1,000,000 $1,000,000 Moved from FY 10
Subtotal $9,518,301 $1,415,000 $0 $10,933,301
Federal Fund Balance at the end of FY 2010 ($2,651,666) $1,208,877 $1,605,977 $163,188 1% under programmed
$0 0% Allowed over programming
[FY:2013 " FY 2012 Federal Obligation Authority $6,866,635 $2,623,877 $1,605,977 $11,096,489
Wichita Harry: Greenwich to 143rd St. E. $2,200,000 $2,200,000 $2,200,000 |Moved from FY 10
Wichita Pawnee: Webb to Greenwich $2,200,000 $2,200,000 $2,200,000 Moved from FY 10
Wichita 135th St. W.: 13th St. N. to 21st St. N. $2,325,000 $2,325,000 $2,325,000 |Moved from FY 10
Subtotal $6,725,000 $0 $0 $6,725,000
Federal Fund Balance at the end of FY 2010 $141,635 $2,623,877 $1,605,977 $4,371,489 |39% under programmed

Request from the Jurisdiction
Different than request from Jurisdiction

Only Federal STP/CMAQ/BR amount for the project is shown here.

WAMPO Metro Urban Funds-July 31, 2006
STP-CMAQ-BR (#1C)

$0

0% Allowed over programming

7/26/2006



Agenda Item__8

Attachment 4
Proposed August 17, 2006 Amendment to the
2006 Transportation Improvement Program
Kansas Department Of Transportation (KDOT): Change Type: Page #:
1) US-54: 119" St. W. to 135t St. W. Moved from 2006 to 2007 (**). KD-5
2) K-254: Hillside/45% St. S./Oliver/Woodlawn Interchanges | Moved from 2006 to 2007 (**). KD-3
F-TE increased from $435,000 to
0 UiNA S : -
3) 13%St. N Approx ¥ Mile west of Waco (Minisa Bridge) $1,000,000 (**). KD-1
4) US-81: Cowskin CR. BR#157, 5Km N SG-SU Co. Line SostiincredseAnd RE catimdte KD-5
adjustment (**).
5) 1-135: N of Pawnee to N of US-54 [K-7332-01 (TIP#)] SloshineZease miovecromi2006ite KD-2
2009, and project split (**).
6) 1-135: N of Pawnee to N of US-54 [K-7332-02 (TIP#)] Split from K-7332-01 (TIP#) (**). KD-2
7) ITS AVL (COW/SG) F-STP Dropped on request from SG Co. KD-2
8) ITS Wichita Transit Project (COW) F-STP Dropped on request from COW. KD-3
City of Wichita (COW): Change Type: Page #:
. Moved from 2007 to 2006 and
1) Pawnee: Seneca to Meridian increased F-STP by $2,000,000. WR-4
2) Pawnee: 119t St. W. to Maize Rd. Increased F-STP by $1,800,000. WR-4
3) Intersection: 13% St. N. and Broadway Moved from 2006 to 2007. WI-1
4) Intersection: 13t St. N. and Mosley Moved from 2006 to 2007. WI-1
Moved from 2006 to 2009 and
th 1 -
5) 15% St. N. @ Drainage Canal reduced F-BR by $330,000. WB-1
6) Elevated Rail Corridor: Douglas Ave. to 17t St. N. New 2006 F-TCSP Grant (**). WR-
7) 11% St. N.: Bridge @ Drainage Canal Increase F-STP by $330,000 WB-1
8) 37t St. N.: Tyler to Ridge & Bridge west of Ridge Increased F-STP by $ 551,635 WR-1
9) Central: Woodlawn to Rock Moved $261,036 from F-BR to F-STP WR-1
10) Harry: Turnpike to east of Rock Increased F-STP by $100,000 WR-3
11) 29t St. N.: 119t St. W. to Maize Moved from FY 06 to FY 07 WR-1
12) 21+t St. N.: Bridge @ Little Arkansas River Increased F-BR by $100,000 WB-1
13) Hillside: Bridge @ Range Road Increased F-BR by $500,000 WB-2
14) Bridge Inspection Increased F-BR by $20,000 WB-2
15) Oliver: Harry to Kellogg Increased F-CMAQ by $500,000 WR-4
16) Intersection: Douglas and Oliver Increased F-CMAQ by $400,000 WI-2
. Moved from FY 07 to FY 08 and
17) Mac Arthur: Meridian to Seneca increased F-STP by $200,000. WR-4
Moved from FY 07 to FY 08 and
th - Bri i i -
18) 25t St. N.: Bridge @ Little Arkansas River increased F-BR by $150,000 WB-1
Moved from FY 07 to FY 08 and
ion: 17t illsi -
19) Intersection: 17t St. N. and Hillside added $440,000 in F-STP WI-1
20) 13t St. N.: 119t St. W. to 135% St. W. Moved from FY 07 to FY 09 WR-3
21) 214 St. N.: Bridge @ Arkansas River Moved from FY 07 to EY 09 and WB-1

increased F-Br by $850,000

(**)  No Federal Metro Urban Funds (STP/CMAQ/BR) programmed for the project.




22) Seneca: 1-235 to 31st St. S. Moved from FY 08 to FY 09 WR-3
23) Greenwich: Harry to Kellogg 153511(;911/);8]@@ and Moved from FY 08 to WR-5
24) Lincoln: Bridge @ Arkansas River Moved from FY 07 to FY 09 WB-2
25) Pawnee: I-135 to Hillside Moved from FY 08 to FY 10 WR-5
26) 13t St. N.: Hillside to Oliver Moved from FY 08 to FY 10 WR-4
27) 135t St. W.: Maple to Central Moved from FY 09 to FY 10 WR-6
28) Grove: Bridge @ Frisco Ditch Moved from FY 08 to FY 10 WB-2
29) 13 St. N.: Oliver to Woodlawn ?g/litland moved from FY 09 to FY WR-6
30) 21stSt. N.: Broadway to I-135 Moved from FY 10 to FY 11 WR-7
31) Central: 119t St. W. to 135t St. W. & Bridge between 119" | Moved from FY 07 to FY 11 and WR-3
St. W. and 135t St. W. increased F-STP by $2,650,000
32) 119% St. W.: Kellogg to Maple Moved from FY 09 to FY 11 WR-6
33) 47t St. S.: Meridian to Seneca Moved from FY 08 to FY 12 WR-5
34) Intersection: Zoo/Westdale/I-235 Moved from FY 07 to FY 12 WI-2
35) Greenwich: Central to 13t St. N. Moved from FY 09 to FY 12 WR-6
36) 21t St. N.: K-96 to 127t St. E. Moved from FY 09 to FY 12 WR-6
37) 135% S5t. W.: Kellogg to Auburn Hills Moved from FY 10 to FY 12 WR-7
38) Harry: Greenwich to 143 St. E Moved from FY 10 to FY 13 WR-8
39) Pawnee: Webb to Greenwich Moved from FY 10 to FY 13 WR-8
40) 135t St. W.: 13t St. N. to 21st. St. N. Moved from FY 10 to FY 13 WR-7
Sedgwick County (SG Co.): Change Type: Page #:
‘ 1) 143+ St. E. Bridge @ KTA ‘ F-BR increased by $1,580,000. WB-2
Metropolitan Communities (MC): Change Type: Page #:
. Split & Moved to 2011&12/ increase in
. th . -
1) Maize Rd.: 45t St. N. to K-96 F-STP by $1,096,602. MC-3
2) 1t St.: Pedestrian Bicycle Pathway Moved from 2006 to 2007. MC-1
Increase in F-STP by $800,000, and
Woodlawn: 37t St. N. to 45t St. N. -2
3) Woodlawn: 37 5t. N. to 450 5t. N moved from 2008 to 2009. MC
4) Regional ITS System Implementation Dropped the project from the MC-1
Program.
5) Main Street: Grand Ave. to Cowskin Creek Increased F-STP by $133,673. MC-1
6) 71stSt. S.: US-81 to KTA Ramp Reduced F-STP by $60,264. MC-2
Wichita Transit (WT): Change Type: Page #:
1) Van Maintenance Facility New Project (**). WT-
2) Systems Upgrade New Project (**). WT-
3) Transit Enhancements New Project (**). WT-
4) Trolleys (5) New Project (**). WT-
5) Systems Upgrades New Project (**). WT-
6) Bus Purchases (5) New Project (**). WT-

(*)

No Federal Metro Urban Funds (STP/CMAQ/BR) programmed for the project.




)

No Federal Metro Urban Funds (STP/CMAQ/BR) programmed for the project.
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